
18-JAN-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 64 

IM 90-1(141)0

CM 45(32)

STPS 471-1(7)0

IM 90-1(138)5

LOOKOUT PASS - EAST

PAVING - THOMPSON FALLS

THOMPSON FALLS - SOUTHWEST

DENA MORA REST AREA

2703

4560

4859

3206

141

032

007

138

000

000

000

000

232

181

181

172

SEALING & BRIDGE REPAIR

S AND ALLEYS

NDSCAPING & RELATED WORK

PCCP REPLACMENT,JOINT & CRACK

PLANT MIX PAVING OF THE STREET

OVERLAY,SEAL & COVER

REST AREAS,SIT IMPROVEMENTS,LA

03/10/03

07/07/03

07/07/03

09/26/02

04/15/02

09/08/03

09/08/03

12/10/02

08/30/04

08/30/04

10/19/04

  5,983,704

    185,146

  1,043,343

  3,533,077

   8,541,627

     191,487

     963,674

   2,940,415

    406,690

-       485

-     3,595

     84,389

           0

           0

           0

   3,053,347

200

60

60

150

29

0

0

16

   1,024,995

      15,319

      77,094

     352,850

           0

           0

           0

     305,335

     787,392

      17,193

      89,952

     300,071

   8,864,250

     160,403

   1,035,407

   3,066,741

District 1 - Missoula

02203

06303

06303

14902

ACME CONCRETE PAVING, INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

BODELL CONSTRUCTION COMPANY   

  8,948,317

    191,002

    960,079

  3,024,804

    229

     60

     60

    166

104

84

107

100

77

112

117

98

98

113

113

96

8.9

10.7

8.7

9.8

2

Contract Totals for :

Proj. Count:
   1,228,489

  1,155,161

-      4,080

   1,151,081

   1,155,161   1,195,810

      92,413

104 9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 50.68
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,745,270

06303

  12,637,203$

     486,999$

  13,124,202$

  12,750,135$  13,126,801

   1,470,258

103

%

% 9.1 %

%

182 BENDA, JOHN         

TIED

TIED

     60

      0

     60

113 %116 %

    410

     45

    455

99%84%

$

$

$

$

$

$

$

$

$

$

$

$

     107,145

$

$

      92,413$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,194,608$

   1,422,743$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

MINERAL             

Days

I

S

I

00090

00471

00090

0

0

4.6

40.7

9.98

40.7

9.98

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

65.645

16.097

MI

MI

MI

MI

KM

KM

KM

KM

81.742

MI

KM

KAILEY-DWANE 523-5846

E

E

M

MI
KM

MI

MI

MI

MI
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SFCN 7-1(101)47

NH 7-1(95)47

NH 7-1(96)67

STPS 269-1(28)1

NH-PLH 7-1(93)68 F

US 93 SIGNALS - HAMILTON (PHAS

SIGNAL UPGRADE - HAMILTON

SIGNAL - NW OF STEVENSVILLE

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

5595

4268

4586

4466

2016

101

095

096

028

093

000

000

000

000

000

410

410

410

310

130

DEWALK WORK

ENT MARKING

ENT MARKING

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

TRAFFIC SIGNALS,CURB/GUTTER/SI

SIGNAL UPGRADE,SIGNING & PAVEM

SIGNAL UPGRADE,SIGNING & PAVEM

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

12/20/04

04/11/02

04/11/02

04/29/04

04/05/04

08/14/02

08/14/02

06/21/04

05/03/04

09/05/02

09/05/02

11/15/04

11/15/04

    148,538

     43,610

     52,279

    928,724

 11,787,898

     129,506

      35,737

      50,134

   1,086,722

  10,836,413

          0

          0

          0

     36,000

    604,430

           0

           0

      60,708

           0

           0

70

30

30

75

210

0

0

0

0

20

      15,541

       2,859

       4,011

     130,407

   1,083,641

           0

           0

      18,239

           0

           0

           0

      11,423

      17,693

     174,423

   1,162,106

           0

      33,524

      51,643

   1,171,064

   8,792,099

District 1 - Missoula

02E04

04302

04302

05903

08903

CENTRAL ELECTRIC, INC.        

MONTANA LINES, INC            

MONTANA LINES, INC            

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

    129,506

     35,737

     50,134

  1,122,722

 11,440,842

     70

     30

     30

     75

    230

0

94

85

108

81

0

400

97

134

107

63

63

105

59

34.1

34.3

14.9

13.2

2

Contract Totals for :

Proj. Count:
      95,889

     85,871

           0

      85,871

      96,445      85,167

       6,870

88 34.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04302

% %

TIED

TIED

     30

      0

     30

63 %138 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      29,116

$

$

      21,098$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

P

P

P

00007

00007

00007

47.05

47.333

66.762

47.55

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KELLER-STEVEN 444-7246

E

M

M

M

MI
KM

MI

MI

MI

MI

MI
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STPS 531-1(7)6

STPS 531-1(6)5

NH 41(24)

NH 7-1(58)9 F

SIGNAL-MAIN STREET-HAMILTON

MAIN STREET-HAMILTON

CAMP CREEK RESTORATION

SULA N&S

4750

4639

1285

1285

007

006

024

058

000

000

000

000

410

181

510

VER,SIDEWALK & CURB

ER,PRESTRESSED CONCRETE BRIDGE

ECTION

TRAFFIC SIGNALS

COLD MILLING,OVERLAY,SEAL & CO

GR,GRVL,PL.MIX SURF,SEAL & COV

WETLAND MITIGATION,STREAM PROT

02/09/04

02/09/04

07/13/01

07/13/01

03/08/04

03/08/04

08/15/01

08/15/01

08/13/04

08/13/04

11/18/03

11/18/03

01/04/05

01/04/05

     76,395

    313,486

  1,296,057

 11,086,193

      53,587

     215,231

   1,050,419

   9,672,592

          0

     64,050

          0

  1,182,821

           0

           0

           0

  11,324,075

0

0

250

250

0

10

0

37

       5,359

      21,523

     105,042

     967,259

           0

           0

           0

   1,580,307

      11,402

      50,349

      60,619

   1,540,498

      44,468

     341,971

   1,018,502

  11,257,586

District 1 - Missoula

09104

09104

14401

14401

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

D.H. BLATTNER & SONS, INC.    

     53,587

    279,281

  1,050,419

 10,855,413

      0

     10

    250

    287

83

159

97

99

213

234

58

97

114

99

25.6

14.7

6

13.7

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     389,881

  12,382,250

    268,818

 10,723,011

      64,050

   1,182,821

     332,868

  11,905,832

     268,818

  12,374,494

     386,439

  12,276,088

      26,882

   1,072,301

144

99

16

13

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 8.918
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,733,180

09104

14401

  23,130,341$

   1,887,301$

  25,017,641$

  24,792,398$  22,710,857

   2,335,642

92

%

%

% 13.3 %

%

%

185 BENEDIK, TOM        

TIED

TIED

TIED

TIED

      0

    250

     10

     37

     10

    287

30

99

%

%

230

95

%

%

    635

     67

    702

74%102%

$

$

$

$

$

$

$

$

$

$

$

$

      61,751

   1,601,117

$

$

$

$

      26,882

   1,685,349

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,028,513$

   2,962,918$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

S

S

L

P

00531

00531

00007

6.19

5.2

8.87

6.19

6.289

16.199

0

1.089

7.329

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.756

11.821

MI

MI

MI

MI

KM

KM

KM

KM

14.383

MI

KM

E

E

M

M

MI
KM

MI

MI

MI

MI
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NHTSA 1-2(126)153

CM 6714(5)

CM 6715(2)

SFCS 486-1(6)2

NH 1-2(68)138 F

GUARDRAIL - WEST GLACIER - SE

CENTER STREET - KALISPELL

2ND-MERIDIAN TO 3RD AVE E-KALI

COLUMBIA FALLS - NORTH

COLUMBIA HEIGHTS - EAST

4278

5058

5059

4284

1290

126

005

002

006

068

000

000

000

000

000

310

183

181

181

130

FACING,SEAL & COVER,MINOR SIDE

FACING,SEAL & COVER,MINOR SIDE

,PAVEMENT MARKINGS,MILE MARKER

OUS SURFACING,SEAL & COVER,PAR

GUARDRAIL AND BRIDGE RAIL

COLD MILLING,PLANT MIX BIT.SUR

COLD MILLING,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

08/30/04

07/09/04

07/09/04

11/24/03

08/04/03

10/12/04

08/12/04

08/12/04

05/03/04

09/23/03

10/08/04

11/08/04

  1,974,149

    149,138

    194,092

  1,231,676

  3,800,017

   1,702,652

     146,867

     196,273

     985,315

   2,966,207

          0

          0

          0

          0

-     8,708

           0

           0

           0

           0

   2,986,393

120

20

20

60

90

0

0

0

0

0

     136,212

      17,624

      23,553

      78,825

     296,621

           0

           0

           0

           0

     324,834

      57,340

      27,112

      26,644

     119,471

     360,505

     445,847

     113,062

     162,971

     976,489

   2,964,409

District 1 - Missoula

02803

07604

07604

07B03

16303

OMO CONSTRUCTION INC          

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

  1,702,652

    146,867

    196,273

    985,315

  2,957,499

    120

     20

     20

     60

     90

26

77

83

99

99

42

154

113

152

111

18

110

110

95

97

12.9

24

16.3

12.2

12.2

2

Contract Totals for :

Proj. Count:
     343,230

    343,140

           0

     343,140

     343,140     276,033

      41,177

80 19.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07604

% %

TIED

TIED

     20

      0

     20

110 %131 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      53,756

$

$

      41,177$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

U

U

S

P

00001

06714

06715

00486

00001

153.3

0

0

1.9

138.3

176.3

1.218

1.05

12.2

142.7

23

1.218

1.05

10.3

4.4

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

37.097

1.965

1.694

16.613

7.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SMP 4599(03)

SFCN-STPHS 1-2(105)142

NH 1-2(125)143

SFCP 65-1(4)0

MISSOULA DISTRICT - CRUSH AND

HUNGRY HORSE - WEST GLACIER

SIGNAL-MAIN ST.-HUNGRY HORSE

WEST GLACIER-NORTH

4973

4271

5044

4953

003

105

125

004

000

000

000

000

999

180

410

181

ING

,STRIPING & SIDWALKS

 & COVER,ADA CURB RAMPS

CRUSH & STOCKPILE

TRAFFIC SIGNAL,LIGHTING & SIGN

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX OVERLAY,SEAL

07/18/02

05/05/03

05/05/03

05/05/03

08/26/02

10/14/03

10/14/03

10/14/03

10/09/02

10/22/04

10/22/04

10/22/04

12/23/02

    348,464

  2,121,346

     64,849

     62,604

     279,475

   2,003,838

      80,143

      59,215

          0

     40,538

          0

          0

           0

   2,041,305

     103,244

           0

0

90

90

90

0

2

0

0

      27,948

     180,345

       7,213

       5,329

           0

     122,478

      18,292

           0

           0

     136,719

      11,837

       7,150

     281,033

   2,027,429

      81,951

      54,509

District 1 - Missoula

18602

26403

26403

26403

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

    279,475

  2,044,376

     80,143

     59,215

      0

     92

     90

     90

101

99

79

92

0

112

65

134

99

101

101

6.7

14.4

13.1

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

      40,538

   2,183,734

   2,203,764   2,163,889

     192,887

98 7.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 51.171
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,946,335

26403

   8,419,985$

      31,830$

   8,451,815$

   8,500,739$   7,107,700

     773,670

84

%

% 10.5 %

%

193 CYR, MARK           

TIED

TIED

TIED

     90

      2

     92

99 %107 %

    380

      2

    382

73%99%

$

$

$

$

$

$

$

$

$

$

$

$

     155,706

$

$

     146,099$

$

$

$

$

$

$

$

$

$

$

$

$

$

     746,778$

     755,095$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LINCOLN & SANDER

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

P

00001

00001

00065

0

142.388

142.97

0

0

153.368

142.97

.223

0

10.98

0

.223

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

17.709

0

.36

MI

MI

MI

MI

KM

KM

KM

KM

82.535

MI

KM

FOY-DENNIS

FOY-DENNIS

523-5824

523-5824

M

E

M

MI
KM

MI

MI

MI

MI



18-JAN-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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NH 1-1(69)32

CM 6799(24)

SFCS 424-1(5)6

STPP 56-1(3)0

SIGNAL UPGRADE - LIBBY

SIDEWALKS - KALISPELL

JCT S-548 - NORTH

BULL LAKE - SOUTH

4576

4646

4856

1397

069

024

005

003

000

000

000

000

410

620

181

160

& COVER

ERLAY,SIGNING & BRIDGE REPAIR

SIGNAL UPGRADE

CONSTRUCTION OF SIDEWALKS

COLD MILLING,PMS OVERLAY,SEAL

WIDENING,PULVERIZING,PL MIX OV

10/13/04

09/02/03

04/05/04

02/20/02

10/06/03

07/19/04

04/01/02

05/20/04

09/28/04

08/12/03

11/03/04

11/29/04

09/30/04

    602,493

    607,774

    876,932

  4,721,656

     487,185

     614,104

     648,541

   4,754,719

          0

-     7,532

          0

    633,967

           0

     612,857

           0

   5,494,441

75

60

60

120

0

0

0

45

      73,078

      92,116

      58,369

     380,378

           0

      87,892

           0

   1,001,036

       5,327

      36,212

      95,080

     987,397

       4,873

     586,919

     610,552

   5,423,258

District 1 - Missoula

01904

03803

05304

09102

SCOTT CONSTRUCTION, INC.      

UNITED RENTALS HWY TECH INC   

JTL GROUP, INC. - KALISPELL   

JTL GROUP,INC.-DBA A-1 PAVING 

    487,185

    606,572

    648,541

  5,388,686

     75

     60

     60

    165

1

96

94

99

7

41

163

99

1

40

95

119

109.3

6.2

15.6

18.2

TBD

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 23.234
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,808,855

   6,504,549$

     626,435$

   7,130,984$

   7,243,024$   6,625,602

     603,941

91% 17 %

189 HAM, DANIEL         
    315

     45

    360

77%92%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,124,016$

   1,220,375$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

295-4049

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

295-4051

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LINCOLN             

FLATHEAD            

FLATHEAD            

SANDERS             

Days

Days

S

P

00424

00056

6.563

0

13.33

16.467

6.767

16.467

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.915

26.56

MI

MI

MI

MI

KM

KM

KM

KM

37.475

MI

KM

THOLT-ROBERT

SQUIRES-BILL

444-6256

444-6228

M

M

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 41-1(16)32

BR 9020(21)

BH 0002(577)

IM-BH 0002(748)

BLACKFOOT RIVER - 12 KM NE HEL

MIDDLE FORK ROCK CR.-SW OF PHI

D1 - SCOUR PROTECTION

STATEWIDE STEEL BRIDGE REHABIL

3980

4227

4391

5219

016

021

577

748

000

000

000

000

221

221

240

232

STRUCTION OF GIRDER STRUCTURE

 BEAMS BRIDGE,APPROACH ROAD

MATTRESSES AROUND BRIDGE SUBST

IDGE REHABILITATION

GRADING,GRAVEL,PLANT MIX & CON

NEW SINGLE SPAN,BLUB-T PRECAST

PLACEMENT OF CABLE-TIED BLOCK

STEEL BRIDGE REHABILITATION,BR

03/10/03

08/04/03

11/24/03

04/29/04

04/07/03

08/25/03

09/13/04

08/02/04

08/24/04

10/05/04

  2,110,268

    303,048

    382,350

  2,077,900

   1,777,055

     213,026

     272,191

   1,329,723

    178,943

-       348

          0

          0

   2,385,899

           0

           0

           0

150

90

60

180

68

0

0

0

     231,017

      25,563

      32,663

     106,378

     450,471

           0

           0

           0

     416,521

      54,393

      49,690

      95,732

   2,004,932

     194,429

     151,865

     602,057

District 1 - Missoula

04C02

06603

06903

15404

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

ABHE & SVOBODA, INC.          

  1,955,998

    212,679

    272,191

  1,329,723

    218

     90

     60

    180

84

91

56

45

92

213

152

90

72

81

72

64

20.8

28

32.7

15.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,873,566

   3,591,995$

     178,595$

   3,770,591$

   4,200,839$   2,953,283

     395,621

70% 20.9 %

183 HEMBREE, TAMI       
    480

     68

    548

71%100%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     616,336$

     615,075$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

POWELL              

GRANITE             

RAVALLI             

STATEWIDE           

Days

Days

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

MI

MI

MI

MI

KM

KM

KM

KM

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 5-2(99)37

STPHS 0002(645)

STPS 212-2(14)11

CM-STPU 0002(693)

STPP 7-2(39)91

TURN BAYS - NINEPIPE

1998-D1-SLOPE FLAT & G'RAIL

CULVERT - SW OF CHARLO

BROOKS/SOUTH/RUSSELL INTERSECT

BROOKS STREET - MISSOULA

3598

4424

5357

2418

4783

099

645

014

693

039

000

000

000

000

000

310

310

141

510

180

,SEAL & COVER,SHEET PILE RETAI

 MIX SURFACING,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

,SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

1998-D1-SLOPE FLAT & GUARDRAIL

CULVERT,GRADING,GRAVEL & PLANT

GRADING,GRAVEL,PLANT MIX OVERL

COLD MILLING,PLANT MIX OVERLAY

05/27/04

05/27/04

08/02/04

11/15/04

11/15/04

08/16/04

06/28/04

08/13/04

  1,283,802

    169,559

     99,237

  2,885,920

    928,885

   1,221,802

     196,587

     138,982

   2,888,911

     968,997

     31,294

          0

          0

          0

          0

           0

           0

           0

           0

           0

75

30

30

120

120

2

0

0

0

0

     146,616

      29,488

      16,678

     346,669

     116,280

           0

           0

           0

           0

           0

     202,272

      32,076

       7,925

       4,050

           0

   1,152,981

     163,575

       1,391

      28,933

       9,643

District 1 - Missoula

04504

05504

05704

06704

06704

FRONTIER-WEST, L.L.C.         

UNITED RENTALS HWY TECH INC   

SIERRA ROCK AND DIRT, INC.    

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,253,096

    196,587

    138,982

  2,888,911

    968,997

     77

     30

     30

    120

    120

94

83

1

1

1

138

109

48

1

0

77

60

17.5

19.6

569.7

14

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

           0

   3,857,908

   3,857,908      38,576

     462,949

1 10.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

    120

      0

    120

0 %1 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       4,050

$

$

     462,949$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

LAKE,MISSOULA      

LAKE                

MISSOULA            

MISSOULA            

Days

P

S

P

00005

00212

00007

36.8

11.2

90.96

37.5

11.2

93.02

.7

0

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.129

0

3.323

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 24-1(57)1

CM 8121(2)

SFCU 8117(5)

CM 8116(6)

SFCU 8112(2)

EAST OF BONNER - EAST

ARTHUR AVE-SOUTH TO S 6TH-MSLA

HIGGINS AVE - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

EAST MISSOULA HWY - MISSOULA

4912

5063

5426

5061

5427

057

002

005

006

002

000

000

000

000

000

180

181

180

181

181

CING,SEAL & COVER

 & COVER

G,SEAL & COVER

 & COVER

COLD MILLING & PLANT MIX SURFA

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX BIT.SURFACIN

MILLING,PLANT MIX OVERLAY,SEAL

PLANT MIX OVERLAY,SEAL & COVER

03/10/03

07/09/04

07/09/04

07/09/04

07/09/04

06/02/03

08/16/04

08/16/04

08/16/04

08/16/04

10/04/03

09/27/04

    688,550

    200,990

    355,807

    167,562

     86,128

     641,994

     164,525

     326,305

     145,063

      79,496

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

45

80

80

80

80

0

0

0

0

0

      51,360

      14,807

      29,367

      13,056

       7,155

           0

           0

           0

           0

           0

      50,501

      14,418

      58,293

      16,053

       2,986

     592,709

      92,560

     275,464

      94,107

      22,934

District 1 - Missoula

07203

10604

10604

10604

10604

JTL GROUP, INC.- MISSOULA     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

    641,994

    164,525

    326,305

    145,063

     79,496

     45

     80

     80

     80

     80

92

56

84

65

29

98

97

198

123

42

56 8.5

15.6

21.2

17.1

13

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389     485,065

      64,385

68 18.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

10604

% %

TIED

TIED

TIED

TIED

     80

      0

     80

0 %143 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      91,750

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

U

U

08117

08116

0

1.01

1.006

1.96

1.006

.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.623

1.532

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STACK-SHANE

STACK-SHANE

523-5830

523-5830

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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IM -STPHS90-3(94)135

STPP-NH 52-1(20)0

STPHS 0002(646)

NH 5-3(66)109 F

BEARMOUTH - E & W

POLSON - EAST

1998 - D1 - ELECTRICAL

ASHLEY CREEK - KALISPELL

4689

4036

4427

1012

094

020

646

066

000

000

000

000

183

140

410

130

L & COVER,CONCRETE MEDIAN RAIL

NG,LIGHTING,SIGNALS,DRAINAGE,

RIPS

CING,PORTLAND CEMENT CONCRETE

PAVING JOINTS,RESURFACEING,SEA

GRADING,PCCP,PLANT MIX SURFACI

SIGNING,ELECTRICAL & RUMBLE ST

GRADING,GRAVEL,PLANT MIX SURFA

03/08/04

12/13/04

03/10/03

02/09/04

04/15/04

06/26/03

03/16/04

09/08/04

09/16/03

10/28/04

    794,227

 14,219,828

     41,788

 13,704,852

     828,102

  15,182,258

      51,569

  14,344,308

-    26,900

          0

          0

    490,420

           0

           0

      56,217

45

30

30

0

0

0

0

0

      57,967

   1,518,226

       5,157

   1,147,545

           0

           0

      12,930

      93,920

      19,157

      13,593

   1,530,388

     769,585

           0

      53,442

  14,316,689

District 1 - Missoula

11204

04C04

05203

07104

JIM GILMAN EXCAVATING INC.    

RIVERSIDE CONTRACTING, INC.   

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

    801,202

 15,182,258

     51,569

 14,834,728

     45

     30

     30

      0

93

0

95

100

162

1

105

133

87

57

12.2

25.4

10.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 19.956
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,660,667

   7,600,764$

       4,394$

   7,605,158$

   7,600,764$   3,203,882

     829,443

42% 15.1 %

184 MAART, WILLIAM W    
    425

      2

    427

33%58%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     482,494$

     829,443$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@state.mt.us

jmitchell@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GRANITE             

LAKE                

FLATHEAD            

FLATHEAD            

Days

Days

I

P

P

P

00090

00052

00005

134.76

0

109.13

150

2.9

111.62

15.24

2.9

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.581

4.677

4.016

MI

MI

MI

MI

KM

KM

KM

KM

32.188

MI

KM

E

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

STPHS 5-3(84)99

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

2000-D1-ELECTRICAL

3111

3862

4705

454

003

084

000

000

000

310

160

410

ECONSTRUCTION

TING)

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

2000-D1-ELECTRICAL(STREET LIGH

10/06/03

10/06/03

03/08/04

11/10/03

11/10/03

05/10/04

10/18/04

  2,103,860

    852,395

     33,521

   1,634,913

     700,812

      32,948

          0

    196,275

          0

           0

           0

           0

100

100

30

0

8

0

     130,793

      56,065

       2,636

           0

           0

           0

     286,973

     144,337

       7,406

   1,725,079

   1,192,138

      34,231

District 1 - Missoula

01700

01700

04204

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

MONTANA LINES, INC            

  1,634,913

    897,087

     32,948

    100

    108

     30

106

170

104

219

257

281

126

117

70

16.6

12.1

21.6

2

Contract Totals for :

Proj. Count:
   2,956,255

  2,335,725

     196,275

   2,532,000

   2,335,725   2,917,217

     186,858

125 14.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 5.39
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  27,966,468

01700

  29,578,135$

     490,420$

  30,068,555$

  29,582,783$  14,370,131

   2,670,928

49

%

% 10.9 %

%

186 MITCHELL, JAMES D.  

TIED

TIED

    100

      8

    108

117 %231 %

     60

      0

     60

28%58%

$

$

$

$

$

$

$

$

$

     431,310

$

$

     186,858$

$

$

$

$

$

$

$

$

$

$

$

   1,563,138$

   2,678,701$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@state.mt.us

jiroberts@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

00082

00082

00005

.148

1.4

99

2.825

6.86

99

2.677

5.46

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.318

8.806

0

MI

MI

MI

KM

KM

KM

8.693

MI

KM

SQUIRES-BILL 444-6228

M

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 1-1(73)49

CM 12003(2)

CM 12004(2)

SWAMP CR - EAST (TEST BERMS)

7TH-KARROW TO BAKER - WHITEFIS

KARROW-2ND TO 7TH -WHITEFISH

1027

5056

5057

073

002

002

000

000

000

181

181

ONITORING EQUIPMENT,MONITOR SE

CONSTRUCT TEST BEAMS,INSTALL M

OVERLAY,SEAL & COVER

SEAL & COVER

07/23/04

04/29/04

04/29/04

08/09/04

11/30/04

    914,787

    101,757

     10,060

     798,775

      94,734

      11,402

-    45,552

-    91,748

-    11,043

           0

           0

           0

120

30

30

0

0

0

      79,877

       9,473

       1,140

           0

           0

           0

     266,342

       2,684

         469

     934,430

         956

         107

District 1 - Missoula

08704

04404

04404

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

    753,223

      2,986

        359

    120

     30

     30

117

1

1

333

28

41

73

73

28.5

280.8

438.3

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

-    102,791

       3,345

     106,136       1,063

      10,613

1 296.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 8.137
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,904,563

04404

   3,167,448$

     150,723$

   3,318,171$

   3,167,448$   3,885,878

     269,371

123

%

% 18.1 %

%

191 ROBERTS, JAMES      

TIED

TIED

     30

      0

     30

73 %30 %

    250

      8

    258

57%262%

$

$

$

$

$

$

$

$

$

       3,153

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

     705,058$

     269,371$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@state.mt.us

dsackett@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LINCOLN             

FLATHEAD            

FLATHEAD            

Days

Days

X

X

15933

15922

0

0

.5

.37

.5

.37

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

.597

MI

MI

MI

KM

KM

KM

13.124

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 83-2(11)59

NH 5-2(119)19

IM 90-2(102)106

IM 90-3(73)150

GOAT CREEK-20 KM S SWAN LAKE

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

DRUMMOND - EAST AND WEST

4226

1744

3853

1422

011

119

102

073

000

000

000

000

221

140

170

180

RUCTURE,GRADING,GRAVEL SURFACI

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

SEAL & COVER & BRIDGE REHAB

CONCRETE PRESTRESSED GIRDER ST

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

HOT RECYCLE,PLANT MIX OVERLAY,

12/29/03

10/13/04

03/25/02

04/07/03

02/19/04

11/15/04

05/22/02

04/25/03

10/22/02

10/08/04

08/06/03

    721,492

  7,935,709

  2,973,320

 10,463,453

     719,431

   7,425,190

   2,326,681

  10,940,052

          0

      5,339

-    33,235

    135,702

           0

           0

   2,187,913

100

0

90

0

0

0

0

13

     107,915

     891,023

     186,134

   1,312,806

           0

           0

     196,626

     158,542

      91,971

     195,359

     985,682

     670,765

   1,033,106

   2,187,912

  11,911,260

District 1 - Missoula

04B03

02904

06202

14303

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

JIM GILMAN EXCAVATING INC.    

    719,431

  7,430,529

  2,293,446

 11,075,753

    100

      0

     90

     13

93

14

100

109

147

10

99

75

88

99

23.6

8.9

8.9

8.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.236
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     833,309

     825,567$

-    102,791$

     722,776$

     825,567$     671,828

     118,528

81% 24.1 %

190 SACKETT, DEAN       
    130

      0

    130

85%136%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     161,695$

     118,528$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@state.mt.us

ssullivan@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

MISSOULA            

GRANITE,POWELL   

Days

Days

P

I

I

00083

00090

00090

58.471

105.633

149.96

58.837

110.159

162.256

.366

4.526

12.296

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.59

7.3

19.832

MI

MI

MI

MI

KM

KM

KM

KM

1.993

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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District 1 - Missoula

3

Project Mgr. Totals for :

Proj. Count: 16.822
Project Mgr. Total Length:

  21,372,482

  20,691,923$

     107,806$

  20,799,728$

  20,553,155$  15,132,278

   2,389,963

74% 8.4 %

181 SULLIVAN, SHEILA    
     90

     13

    103

178%53%

$

$

$

   1,273,012$

   2,400,455$

Project Id
Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

27.132

MI

KM

MI
KM
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District 1 - Missoula

54

District Totals:

Proj. Count: District Total  Length:
185.544

 119,844,695

 116,147,910$

   3,861,712$

 120,009,621$

 119,216,852$  89,788,240

  11,857,365

75% 12.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,175

    250

  3,425

73%

Time
Used

82%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,895,648$

  13,272,704$

Engineer

Estimate

Cont.

Pymts.

Days

299.265

MI

KM
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CM 0204(4)

IM 90-4(46)206

STPP 19-1(30)1

STPP 46-6(3)58

4TH-HICKORY TO RR XING-ANACOND

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

DICKIE BRIDGE - WISE RIVER

5093

3611

4604

2137

004

046

030

003

000

000

000

000

181

180

183

140

& COVER,SIDEWALK,CURB & GUTTER

,SEAL & COVER,SLOPE FLAT &

CING

COLD MILLING,PMS OVERLAY,SEAL

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,& PLANT MIX SURFA

11/15/04

05/14/02

05/14/02

07/07/03

06/11/02

06/11/02

08/14/03

08/25/03

08/25/03

12/30/03

12/30/03

    455,777

  6,276,618

    380,575

  4,062,929

     378,878

   5,672,421

     309,276

   3,590,287

          0

    130,888

-     3,176

    342,993

           0

   6,006,731

     324,300

           0

45

120

120

140

0

0

0

11

      37,888

     453,794

      24,742

     359,029

           0

     480,539

      35,673

           0

           0

     432,490

      19,773

     614,663

       3,790

   5,888,740

     318,633

   3,893,845

District 2 - Butte

01B04

09402

09402

15303

HOLLOW CONTRACTING            

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

    378,878

  5,803,309

    306,100

  3,933,280

     45

    120

    120

    151

1

98

98

108

0

90

55

171

111

111

90

7.3

6.2

15.8

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 21.373
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,175,899

09402

   9,950,862$

     470,705$

  10,421,567$

  10,300,196$  10,105,008

     875,453

98

%

% 10.6 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    305

     11

    316

85%117%

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,066,926$

     913,129$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

SILVERBOW,BEAVER

Days

U

I

P

00204

00090

00019

.764

206.252

.59

1.24

218.807

8.932

.476

12.555

8.342

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.768

20.25

13.455

MI

MI

MI

MI

KM

KM

KM

KM

34.473

MI

KM

E

M

E

MI
KM

MI

MI

MI

MI
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IM 15-3(58)176

NH 11-1(42)0

STPP 60-1(15)12

BR 86-1(25)3

CM-STPU 7403(6)

JEFFERSON CITY - HELENA

SCOTT STREET - GARDINER

CULVERT-NO OF WHITE SULPHUR SP

BRIDGER CREEK - 3 KM NE OF BOZ

5TH & PARK - LIVINGSTON

3609

4300

5113

4230

4491

058

042

015

025

006

000

000

000

000

000

160

180

ALL

221

410

,SEAL & COVER,BRIDGE REPAIR

L & COVER

ROACHES

NG,CONCRETE SLAB STRUCTURE

K,CURB & STRIPPING

PLANT MIX BITUMINOUS SURFACING

PLANT BITUMINOUS SURFACING,SEA

REINFORCED BOX CULVERT AND APP

GRADE,GRAVEL,PLANT MIX SURFACI

TRAFFIC SIGNAL UPGRADE,SIDEWAL

09/02/03

06/02/03

08/30/04

12/13/04

11/15/04

10/17/03

09/02/03

10/06/04

10/08/04

10/15/04

  7,647,860

    341,779

    227,000

    726,037

    143,527

   7,529,803

     353,989

     178,997

     865,079

     126,408

    658,455

          0

     20,000

          0

          0

   7,728,303

     381,299

           0

           0

           0

120

40

45

90

30

26

0

0

0

0

     602,384

      35,399

      26,850

     103,809

      18,961

     618,264

      57,195

           0

           0

           0

     754,014

      47,671

      58,353

       1,249

           0

   8,713,610

     354,167

     156,991

           0

       1,264

District 2 - Butte

01803

01503

02804

03304

03804

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC.-BELGRADE      

HELENA SAND&GRAVEL DBA BLAHNIK

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

  8,188,258

    353,989

    198,997

    865,079

    126,408

    146

     40

     45

     90

     30

113

93

88

0

1

122

83

217

1

0

80

90

53

8.7

13.5

37.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

225-4295

556-4724

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

PARK                

MEAGHER             

GALLATIN            

PARK                

Days

Days

I

P

P

U

00015

00011

00060

07403

175.478

0

11.6

0

189.846

.946

11.6

.068

14.368

.946

0

.068

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.174

1.526

0

.11

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMNORDHAGEN-BLAIR 444-9128

M

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

MI
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CM 7410(2)

NH 11-1(37)31

SFCS 294-1(6)0

IM 90-7(85)340

BR 13-2(2)83

STPS 259-1(5)0

GEYSER-PARK TO F ST-LIVINGSTON

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

1 KM EAST OF JCT US 89 - EAST

JEFFERSON RIVER - 20.4KM SW OF

NEWLAN CREEK ROAD

5097

4011

4317

4863

3079

5119

002

037

006

085

002

005

000

000

000

000

000

000

181

310

181

180

221

183

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

AL & COVER

ED CONCRETE BEAM BRIDGE

OVERLAY,SEAL & COVER

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

COLD MILL,PLANT MIX OVERLAY,SE

GR,AGG & PL.MIX SURF,PRESTRESS

GUARDRAIL & SEAL & COVER

11/15/04

09/06/02

02/09/04

05/05/03

11/16/99

04/05/04

10/16/02

03/10/04

06/16/03

12/21/99

07/19/04

08/09/04

09/09/04

09/06/04

10/12/01

09/10/04

    338,043

  1,114,683

  1,840,821

  4,141,449

  2,712,516

     87,242

     402,319

   1,199,336

   1,775,892

   4,083,989

   1,848,513

      85,581

          0

     13,533

     80,323

     68,149

     78,134

-       595

           0

   1,199,336

           0

           0

   1,948,915

           0

60

60

60

90

150

45

0

2

0

6

6

0

      48,278

     119,934

     142,071

     326,719

     277,277

       8,558

           0

     203,887

           0

           0

     253,359

           0

           0

     194,446

     232,651

     352,974

     235,607

      15,923

       4,023

   1,219,683

   1,860,911

   3,950,248

   1,890,280

      82,576

District 2 - Butte

04704

06702

08104

08403

08B99

09304

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING, INC.   

    402,319

  1,212,870

  1,856,215

  4,152,138

  1,926,647

     84,987

     60

     62

     60

     96

    156

     45

1

102

105

97

97

96

0

95

164

108

93

186

95

92

103

115

44

15.9

12.5

8.9

12.5

19.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PARK                

PARK                

MEAGHER             

PARK                

JEFFERSON,GALLAT

MEAGHER             

Days

U

P

I

P

S

07410

00011

00090

00013

00259

0

30.683

340.3

82.885

0

1.28

354

83.257

4.61

1.28

13.7

.372

4.61

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.065

22.097

.6

7.435

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

E

M

M

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI



18-JAN-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPS 360-1(4)0

NH 15-4(85)193 F

BR 8-2(47)43

WHITE SULPHUR SPRINGS-NW

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

5122

2354

3398

004

085

047

000

000

000

183

221

140

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

SEAL & COVER

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

04/05/04

05/11/01

10/11/01

07/19/04

06/26/01

11/12/01

09/10/04

08/04/03

10/01/04

09/27/04

    229,474

  3,648,604

  2,094,289

     231,468

   3,153,678

   1,848,101

-     1,390

    279,171

    286,664

           0

   3,441,130

   1,933,667

45

180

120

0

14

4

      34,720

     315,368

     184,810

           0

     543,661

     387,320

      31,818

     570,816

     338,366

     232,893

   3,420,634

   2,217,612

District 2 - Butte

09304

09401

12401

RIVERSIDE CONTRACTING, INC.   

MARONICK CONST. LLC           

MARONICK CONST. LLC           

    230,078

  3,432,849

  2,134,765

     45

    194

    124

101

99

115

92

105

87

44

105

144

13.7

16.7

15.3

2

Contract Totals for :

Proj. Count:
     316,716

    317,049

-      1,985

     315,065

     317,049     315,469

      43,278

100 15.1

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 30.026
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,902,571

09304

  11,151,571$

     258,154$

  11,409,727$

  11,279,283$   9,753,036

   1,142,576

86

%

% 12 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

     45

      0

     45

44 %110 %

    670

     14

    684

69%96%

$

$

$

$

$

$

$

$

$

      47,741

$

$

      43,278$

$

$

$

$

$

$

$

$

$

$

$

   1,170,692$

   1,224,407$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MEAGHER             

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

S

I

P

00360

00015

00008

0

42.677

9.05

42.924

9.05

.405

.247

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.597

.653

.399

MI

MI

MI

KM

KM

KM

48.43

MI

KM

E

M

M

MI

MI

KM

KM

MI

MI

MI
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STPU 5807(8)

STPP-STPE 49-1(16)0

STPP 89-1(8)2

NORTH MAIN STREET-HELENA

DILLON - NE

DILLON - NO. MONTANA ST.

2319

1811

1809

008

016

008

000

000

000

130

140

,PRSTR CONC BEAM STR,WATER,

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SIDEWALK,CURB & GUTTER,WA

GR,GRAVL,PL MIX SURF,PED UNDPS

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

10/11/01

03/08/04

03/08/04

11/12/01

04/08/04

04/08/04

10/01/04

  4,280,188

  3,422,465

  3,165,515

   3,995,495

   2,867,450

   2,585,835

    603,913

    622,603

    180,150

   4,952,513

   3,044,376

120

0

0

41

0

0

     399,549

     430,118

     387,875

     929,608

     456,656

     849,532

     384,196

     432,758

   4,956,985

   3,517,505

   2,982,843

District 2 - Butte

12401

07C03

07C03

MARONICK CONST. LLC           

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

  4,599,407

  3,490,053

  2,765,985

    161

      0

      0

100

116

115

91

84

112

111 17.1

10.9

14.5

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,374,477

   6,587,980

  5,843,596

  5,453,285

     890,577

     802,753

   6,734,172

   6,256,038

   6,886,180

   5,630,211

   7,174,597

   6,500,348

     584,359

     817,993

104

115

16.6

12.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.462
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

07C03

   8,997,274$

   1,169,748$

  10,167,021$

  10,327,310$  10,595,231

     899,727

103

%

%

% 16.6 %

%

%

215 FELLOWS,TIM         

TIED

TIED

TIED

    120

      0

     45

      0

    165

      0

108

0

%

%

90

97

%

%

    300

     59

    359

107%95%

$

$

$

$

$

$

$

$

$

   1,187,898

     816,954

$

$

$

$

   1,316,928

     844,531

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,758,714$

   1,860,589$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

BEAVERHEAD         

BEAVERHEAD         

Days

Days

U

P

P

05807

00049

00089

.403

0

1.73

1.213

1.83

2.46

.81

1.83

.73

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.306

2.952

1.177

MI

MI

MI

KM

KM

KM

2.358

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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STPS 324-1(4)13

SFCS 324-1(2)21

CM 1899(12)

GRANT - WEST

15KM WEST OF GRANT - WEST

OFF SYSTEM PAVING - BUTTE

4476

4318

4648

004

002

012

000

000

000

140

183

140

CING,SEAL & COVER

CING

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL & PLANT MIX SURFA

11/15/04

11/15/04

07/15/03

10/01/03

11/17/04

  6,248,874

    679,523

    590,927

   5,742,102

     640,393

     512,549

          0

          0

-       480

           0

           0

           0

175

175

45

0

0

20

     574,210

      64,039

      61,506

           0

           0

           0

      49,517

           0

     110,314

      57,442

       6,380

     458,645

District 2 - Butte

11404

11404

01703

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

SCHELLINGER CONST CO.,INC.    

  5,742,102

    640,393

    512,069

    175

    175

     65

1

1

89

9

0

179 100

86.2

24.1

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

           0

   6,382,495

   6,382,495      63,822

     638,249

1 77.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.07
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,516,377

11404

  11,835,780$

     802,753$

  12,638,533$

  12,012,706$   6,564,170

   1,456,242

55

%

% 13.2 %

%

212 HANCOCK,DALE        

TIED

TIED

    175

      0

    175

0 %8 %

    175

      0

    175

0%58%

$

$

$

$

$

$

$

$

$

      49,517

$

$

     638,249$

$

$

$

$

$

$

$

$

$

$

$

     866,471$

   1,482,780$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@state.mt.us

deharris@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD         

BEAVERHEAD         

                    

Days

Days

S 00324

21.25

27.76

6.51

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.5

MI

MI

MI

KM

KM

KM

14.629

MI

KM

TRIBELHORN-LESLY

WILLIAMS-DUANE

444-6242

444-7312

M

E

MI

MI

KM

KM

MI

MI

MI
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IM 15-2(74)122

STPS 276-1(7)0

IM 90-3(89)171

ROCKER SCALE SITE

ROCKER INTERCHANGE - NORTH

BANK STABILIZATION - PHOSPHATE

4197

4473

4261

074

007

089

000

000

000

111

140

510

BUILDING WITH SCALES,ADVANCE W

CING & SEAL & COVER

MSC SCALE SITE,OFF & ON RAMPS,

GRADING,GRAVEL,PLANT MIX SURFA

BANK STABILIZATION

04/29/04

04/29/04

03/08/04

06/10/04

06/10/04

07/27/04

11/09/04

  3,710,889

  1,309,649

     42,763

   3,178,400

   1,078,748

      39,841

     35,703

          0

-       462

           0

           0

           0

120

120

30

0

0

0

     286,056

      97,087

       5,976

           0

           0

           0

     253,173

     187,250

      21,973

   1,480,097

     903,400

      33,808

District 2 - Butte

03903

03903

01104

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

LITTLE BEAR CONST CO INC      

  3,214,104

  1,078,748

     39,378

    120

    120

     30

47

84

85

89

193

368

78

78

73

17.1

20.7

65

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      35,703

   4,292,852

   4,257,148   2,383,497

     383,143

56 18.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.256
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,611,465

03903

   4,769,697$

      35,223$

   4,804,921$

   4,769,697$   2,842,142

     444,649

60

%

% 19.4 %

%

214 HARRIS, DEAN        

TIED

TIED

    120

      0

    120

78 %115 %

    165

     20

    185

86%124%

$

$

$

$

$

$

$

$

$

     440,423

$

$

     383,143$

$

$

$

$

$

$

$

$

$

$

$

     550,737$

     444,649$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

SILVERBOW           

POWELL              

Days

Days

I

S

I

00015

00276

00090

122

.046

171.15

122

1.302

171.15

0

1.256

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

2.025

0

MI

MI

MI

KM

KM

KM

2.025

MI

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI
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STPP-STPHS 14-1(17)11

IM 15-1(98)52

IM 15-2(87)126

BR 81001(3)

DEEP CREEK CANYON

RETAINING WALL REPAIR-S DILLON

MONTANA ST EMERGENCY REPAIR-BU

FRYING PAN GULCH-8 KM NORTH OF

5110

5101

5701

4538

017

098

087

003

000

000

000

000

180

312

230

223

AL & COVER

& ROCK FALL FENCE

6+0.316-1 INT MONTANA STREET

PLANT MIX SURFACING OVERLAY,SE

REPAIR DAMAGED RETAINING WALL

EMERGENCY REPAIR NBI#I00015 12

REMOVE CONCRETE STRUCTURE

05/27/04

08/02/04

05/05/04

04/05/04

08/20/04

08/30/04

05/10/04

05/10/04

09/17/04

06/10/04

10/15/04

08/23/04

  1,570,602

     69,808

    209,618

    469,456

   1,520,497

      42,369

     161,468

     368,593

-    12,274

          0

     83,727

-     8,265

           0

           0

           0

45

15

40

45

0

0

0

0

     152,050

       3,390

      24,220

      55,289

           0

           0

           0

     186,704

      15,575

      20,845

     117,091

   1,337,107

      44,005

     238,407

     339,402

District 2 - Butte

01504

01704

01E04

04304

SCHELLINGER CONST CO.,INC.    

DIAMOND CONSTRUCTION, INC.    

SLETTEN CONSTRUCTION CO       

SMITH CONTRACTING             

  1,508,223

     42,369

    245,195

    360,328

     45

     15

     40

     45

88

104

148

92

123

459

86

212

87

20

109

14

35.4

8.7

34.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,362,247

   2,132,768$

      62,726$

   2,195,493$

   2,132,768$   1,992,729

     240,925

93% 18.2 %

211 HELD,TERRY          
    175

      0

    175

67%150%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     362,188$

     240,925$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JEWETT, JIMMY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BROADWATER         

BEAVERHEAD         

SILVERBOW           

BEAVERHEAD         

Days

Days

P

I

I

X

00014

00015

00015

81001

11.5

52

126.316

5.1

23.1

52

126.316

5.1

11.6

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.71

0

0

0

MI

MI

MI

MI

KM

KM

KM

KM

18.71

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPHS 205-1(26)26

STPHS 0002(625)

CM-STPP 50-2(37)88

STPHS 1299(21)

STPHS 16(47)

SAFETY IMPVMNT - W OF BOZEMAN

1998-D2-SLOPE FLATTENING

19TH & MAIN - BOZEMAN

2000-SIGNING & ELECTRICAL-BOZE

2000-D2-SIGNING & ELECTRICAL

4433

4434

4179

4713

4704

026

625

037

021

047

000

000

000

000

000

310

310

410

410

410

NING

CING,STORM DRAIN,SEWER LINE,WA

AL MODIFICATION

IGNALS,SIDEWALK,CURB & GUTTER,

AUXILIARY LANES & FLASHERS

GRADING,FENCING,DRAINING & SIG

GRADE,GRAVEL & PLANT MIX SURFA

2000 SIGNING & ELECTRICAL,SIGN

2000-D2 SIGNING & ELECTRICAL,S

11/15/04

08/02/04

04/05/04

04/05/04

04/05/04

08/23/04

05/03/04

05/03/04

05/03/04

11/30/04

09/30/04

09/30/04

09/30/04

  1,041,182

    124,157

  1,601,354

    216,431

     47,263

     971,061

     136,256

   1,948,038

     258,291

      60,118

          0

          0

     59,932

          0

          0

           0

           0

           0

           0

           0

60

45

45

45

45

0

0

10

0

0

     116,527

      16,351

     292,206

      38,744

       9,018

           0

           0

           0

           0

           0

       4,878

      40,039

     310,696

      19,328

       3,348

       9,711

     101,226

   1,968,414

     246,436

      51,906

District 2 - Butte

01604

02704

05603

05603

05603

JTL GROUP, INC.-BELGRADE      

BULLOCK CONTRACTING           

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

    971,061

    136,256

  2,007,970

    258,291

     60,118

     60

     45

     55

     45

     45

1

74

101

95

86

4

245

106

50

37

71

96

118

118

50.2

39.6

15.8

7.8

6.5

3

Contract Totals for :

Proj. Count:
   1,865,048

  2,266,447

      59,932

   2,326,379

   2,266,447   2,266,756

     339,968

100 14.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05603

% %

TIED

TIED

TIED

     45

     10

     55

96 %98 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     333,372

$

$

     339,968$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JEWETT, JIMMY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tmccormick@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

STATEWIDE           

GALLATIN            

GALLATIN            

GALLATIN            

Days

S

S

P

P

00205

00345

00050

00050

25.5

5.8

87.874

87.205

26.14

6.2

88.381

.64

.4

.507

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.032

.645

.818

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

BOLAN-DANIELLE 444-7295

E

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 50-2(50)48

NH 50-2(38)73

IM 0002(455)

STPP 84-1(10)0

BIG SKY - NORTH

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

NORRIS - NORTHEAST

4801

4008

3095

5115

050

038

455

010

000

000

000

000

180

ALL

230

183

 & SEAL & COVER

INAGE,GUARDRAIL,STRIPING & SIG

COLD MILLING,PLANT MIX OVERLAY

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

SEAL & COVER

05/05/03

02/09/04

06/02/03

04/29/04

07/07/03

04/19/04

07/07/03

06/28/04

10/12/04

11/17/04

10/29/04

09/01/04

12/21/04

  1,822,769

    795,775

  2,207,139

    329,995

   1,827,316

     698,913

   1,658,567

     281,817

     27,847

          0

     87,064

          0

           0

           0

           0

           0

60

45

200

40

40

3

10

0

     146,185

      69,891

     199,028

      28,182

           0

           0

           0

           0

     182,521

     160,309

     259,343

      25,049

   1,903,186

     754,587

   1,536,823

     229,112

District 2 - Butte

09403

04104

06503

12404

RIVERSIDE CONTRACTING, INC.   

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

JIM GILMAN EXCAVATING INC.    

  1,855,163

    698,913

  1,745,631

    281,817

    100

     48

    210

     40

104

108

93

81

125

229

130

89

74

94

89

28

9.6

21.2

16.9

10.9

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 14.566
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,853,156

   5,201,080$

      87,779$

   5,288,859$

   5,201,080$   4,280,879

     619,031

82% 13.1 %

223 JEWETT, JIMMY       

TIED

    210

     50

    260

61%91%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     560,810$

     619,031$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JEWETT, JIMMY       

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

MADISON             

Days

Days

P

P

I

00050

00050

00090

48.434

73.2

278.9

61.453

74.4

289.3

13.019

1.2

10.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.998

1.935

16.774

MI

MI

MI

MI

KM

KM

KM

KM

23.493

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-6(104)314

CM 1204(3)

STPS 346-1(9)0

STPS 346-1(6)1

CM 1215(3)

BOZEMAN - EAST

PEACH-N. 7TH TO ROUSE-BOZEMAN

MANHATTAN INTCH - EAST

MANHATTAN - DRY CREEK

HIGHLAND - KAGY TO MAIN - BOZE

4797

5092

5121

4865

5094

104

003

009

006

003

000

000

000

000

000

183

183

180

180

180

,SEAL & COVER

NG,SEAL & COVER

,SEAL & COVER,CONCRETE DECK &

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX SURFACI

COLD MILLING,PLANT MIX OVERLAY

04/29/04

04/29/04

04/29/04

04/29/04

04/29/04

06/28/04

06/28/04

06/28/04

06/28/04

06/28/04

09/01/04

09/01/04

10/28/04

10/28/04

10/28/04

12/21/04

12/21/04

    190,437

     50,997

    143,718

    787,615

    291,773

     191,660

      37,356

     178,298

     934,368

     375,414

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

40

40

75

75

75

0

0

0

0

0

      19,166

       3,736

      17,830

      93,437

      37,541

           0

           0

           0

           0

           0

      22,146

       5,341

      25,681

     158,285

      39,800

     177,952

      27,724

     213,910

     934,594

     306,284

District 2 - Butte

12404

12404

16404

16404

16404

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

    191,660

     37,356

    178,298

    934,368

    375,414

     40

     40

     75

     75

     75

93

74

120

100

82

116

143

144

169

106

28

28

59

59

59

12.4

19.3

12

16.9

13

3

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     571,429

   1,223,106

    510,833

  1,488,080

           0

           0

     510,833

   1,488,080

     510,833

   1,488,080

     434,788

   1,454,788

      51,084

     148,808

85

98

12.1

15.4

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

12404

16404

%

%

%

%

TIED

TIED

TIED

TIED

TIED

     40

     75

      0

      0

     40

     75

28

59

%

%

103

150

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      52,536

     223,766

$

$

$

$

      51,084

     148,808

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

I

U

S

S

U

00090

01204

00346

00346

01215

313.239

.75

.253

1.3

.012

318.445

1.463

1.254

7.971

1.635

5.206

.713

1.001

6.671

1.623

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.397

1.15

1.615

10.76

2.618

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BH 9029(32)

IM 15-3(65)134

IM 115-2(8)0

CM 1807(8)

MADISON RIVER - 52 KM S ENNIS

BUTTE - ELK PARK STRUCTURES

BUTTE - WEST

CONTINENTAL DRIVE - BUTTE

4544

2800

5100

5095

032

065

008

008

000

000

000

000

231

231

160

181

GE,GRADING,AGGREGATE,PLANT MIX

 SLAB REPLACEMENT,GUARDRAIL,ST

COVER

COVER

REHABILITATION OF A TRUSS BRID

BRIDGE REHABILITATION,APPROACH

MILL,PLANT MIX OVERLAY,SEAL &

MILL,PLANT MIX OVERLAY,SEAL &

07/09/04

02/09/04

05/27/04

05/27/04

11/01/04

04/19/04

08/09/04

08/09/04

09/28/04

    698,150

    975,967

    798,846

    458,307

     732,836

     765,430

     625,894

     350,529

          0

     16,392

     29,834

          0

           0

           0

           0

           0

90

0

45

45

0

0

2

0

      95,269

     114,815

      62,589

      35,053

           0

           0

           0

           0

      47,972

     126,821

      86,726

      36,685

     168,048

     841,354

     675,420

     346,587

District 2 - Butte

16504

03104

06604

06604

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    732,836

    781,822

    655,728

    350,529

     90

      0

     47

     45

23

110

108

99

50

110

139

105

30

94

98

28.5

15.1

12.8

10.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 26.814
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,495,599

   5,089,229$

      87,064$

   5,176,293$

   5,089,229$   4,349,034

     564,080

85% 17.1 %

219 JOHNSON,RICKIE      

TIED

TIED

    450

     13

    463

68%132%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     743,926$

     564,080$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MADSION             

JEFFERSON           

SILVEER BOW         

SILVER BOW          

Days

Days

I

U

00115

01807

0

5.788

1.32

9.472

1.32

3.684

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.129

5.942

MI

MI

MI

MI

KM

KM

KM

KM

43.249

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 1805(10)

STPP 84-2(4)12

MONTANA & ROWE RD - BUTTE

MADISON RIVER - EAST

4173

1832

010

004

000

000

410

140

NOUS SURFACING,SEAL & COVER

UMINOUS SURFACING

GRADE,GRAVEL ,PLANT MIX BITUMI

GRADING,GRAVEL & PLANT MIX BIT

03/08/04

09/26/02

05/03/04

12/09/02

10/15/04

    755,471

  9,627,840

     620,068

   8,685,411

     39,902

    353,944

           0

   8,991,279

75

200

11

4

      62,007

     781,687

           0

     898,535

     132,190

     892,702

     604,725

   9,042,750

District 2 - Butte

14204

15902

HOLLOW CONTRACTING            

JIM GILMAN EXCAVATING INC.    

    659,970

  9,039,355

     86

    204

98

101

213

99

83

93

21.9

9.9

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

      29,834

   1,006,257

     976,423   1,022,007

      97,642

105 12.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 14.762
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,616,431

06604

  11,047,332$

     440,072$

  11,487,404$

  11,353,200$  11,510,836

   1,056,151

101

%

% 11.1 %

%

218 STARCEVICH JOHN R.  

     45

      2

     47

94 %126 %

    320

     17

    337

90%109%

$

$

$

$

$

$

     123,411

$

$

      97,642$

$

$

$

$

$

$

$

$

$

   1,275,124$

   1,172,999$

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

SILVER BOW          

GALLATIN            

Days

U

P

01805

00084

.87

12.322

.87

22.08

0

9.758

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

15.738

MI

MI

KM

KM

23.809

MI

KM

BENTE-FREDRICK 444-7634

E

M

MI
KM

MI

MI



18-JAN-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte

51

District Totals:

Proj. Count: District Total  Length:
145.297

  85,204,686

  77,705,396$

   4,072,679$

  81,778,076$

  80,193,772$  70,706,675

   7,901,218

88% 12.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,890

    210

  3,100

74%

Time
Used

100%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,109,602$

   9,140,853$

Engineer

Estimate

Cont.

Pymts.

Days

234.35

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

IM 15-5(100)291

CM 5215(1)

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

VAUGHN-NORTH

13TH ST S-10TH TO 21ST-GT FALL

5430

2141

3888

4563

016

022

100

001

000

000

000

000

180

130

180

140

SIGN,SIG,WATER & STORM DRN,

X BIT SURF,SEAL & COVER,REHAB

.SURFACING,STORM DRAIN,SIDEWAL

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADE,AGG SURF,COLD MILL,PL MI

GRADING,GRAVEL & PLANT MIX BIT

07/09/04

06/02/03

10/11/01

04/29/04

09/07/04

07/07/03

11/06/01

06/11/04

07/21/04

    236,738

 11,658,171

 12,118,035

  1,423,995

     322,469

  10,894,156

  11,612,453

   1,398,321

          0

    405,026

    576,726

-     2,001

           0

           0

  12,508,263

           0

30

0

240

100

0

2

14

0

      32,247

     871,533

   1,393,494

     125,849

           0

           0

     750,496

           0

      16,840

     629,906

     683,892

     176,894

     158,016

  11,180,582

  12,582,477

   1,275,418

District 3 - Great Falls

02604

05503

05601

10404

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

SCHELLINGER CONST CO.,INC.    

UNITED MAT'LS OF GREAT FALLS  

    322,469

 11,299,182

 12,189,179

  1,396,320

     30

      2

    254

    100

49

103

101

91

52

72

91

141

77

100

100

10.7

5.6

5.4

13.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 4.592
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,436,939

  24,227,399$

     979,751$

  25,207,150$

  25,123,209$  25,196,493

   2,423,123

100% 6 %

388 AAFEDT, RANDY       
    370

     16

    386

98%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,507,532$

   1,780,125$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

Days

U

P

05210

00010

4.958

6.175

1.217

3.375

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.963

5.443

MI

MI

MI

MI

KM

KM

KM

KM

7.406

MI

KM

MCOMBER-CHRISTIE

NORDHAGEN-BLAIR

454-5900

444-9128

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-8(56)366

BR 9018(19)

ER 15-8(59)356

SMP 1899(03)

SHELBY-NORTH

ROCKY COULEE - 33 KM N OF CUT

I-15 SLIDE-SOUTH OF SHELBY

GREAT FALLS DISTRICT - CRUSH A

3955

4188

5233

4966

056

019

059

003

000

000

000

000

181

221

310

999

L & COVER

/REINFORCED BOX CULVERT & GRAV

LEVELING,PLANT MIX OVERLAY,SEA

REPLACEMENT TIMBER STRUCTURE W

EMBANKMENT SLOPE REPAIR

STOCKPILE

06/02/03

03/08/04

04/29/04

09/26/02

07/21/03

04/12/04

07/13/04

04/02/03

08/12/04

06/26/04

10/06/04

05/31/03

12/21/04

  4,235,459

    387,156

    409,265

    487,193

   3,849,800

     373,479

     259,227

     491,198

          0

          0

          0

     85,259

   3,936,335

           0

           0

           0

90

60

45

0

0

0

0

0

     307,984

      48,552

      20,738

      49,120

     275,543

           0

           0

           0

     281,845

      54,983

      91,123

           0

   3,935,409

     344,587

     256,844

     579,271

District 3 - Great Falls

02202

05204

08404

11602

J T L GROUP, INC. - HIGHWAY   

WILLOW CREEK CONSTRUCTION     

SHUMAKER TRUCKING & EXC, INC. 

TREASURE STATE CONSTRUCTION   

  3,849,800

    373,479

    259,227

    576,457

     90

     60

     45

      0

100

92

99

118

102

113

439

0

88

35

78

7.2

16

35.5

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 14.6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,519,073

   4,973,704$

      85,259$

   5,058,963$

   5,060,239$   5,116,111

     426,394

101% 8.4 %

386 BECKEDAHL MARK      
    195

      0

    195

69%109%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     427,951$

     393,953$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TOOLE               

GLACIER             

TOOLE               

GLACIER,PONDERA

Days

Days

I

X

I

00015

18410

00015

365.6

5.6

356.18

0

380.2

5.6

0

14.6

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.548

0

0

MI

MI

MI

MI

KM

KM

KM

KM

23.548

MI

KM

MCOMBER-CHRISTIE 454-5900

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-6(46)333

ER 409-1(6)32

NH 1-5(22)321

FBD-MT 0002(524)

SFCN 10-2(27)52

STPP 66-2(5)11

HILL COUNTY LINE - EAST

MTS 409 SLIDE-S OF WHITLASH

CHESTER - LIBERTY CO LINE

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

BLAINE COUNTY LINE-NORTH

2414

5234

2414

4493

3954

5141

046

006

022

524

027

005

000

000

000

000

000

000

150

151

150

650

181

181

EMENT TREATED PULVER BASE,HOT

 PLACE,SEED & DRAINAGE

PL MIX SURF,SEAL & COVER

BOAT-CROSSING SITES

L & COVER

L & COVER

COLD MILLING,PAVEMENT PULVER,C

GRADE,GRAVEL,TOPSOIL SALAVGE &

MILL,FILL,CEMENT TREATED BASE,

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

07/07/03

11/24/03

12/05/02

02/09/04

09/26/02

04/29/04

08/04/03

04/26/04

03/31/03

03/22/04

03/04/03

06/24/04

09/29/04

06/12/04

08/10/04

10/05/04

10/17/03

09/08/04

09/14/04

  5,090,707

    124,605

  6,069,230

    832,037

  4,519,540

    763,248

   5,124,869

     138,914

   5,322,349

     767,347

   4,355,420

     706,726

          0

     18,400

-     2,075

          0

      1,096

      6,455

           0

           0

           0

           0

           0

120

30

120

0

75

45

0

0

0

0

0

0

     512,487

      16,670

     425,788

      61,388

     348,434

      77,740

           0

           0

           0

           0

           0

     266,699

      45,358

     349,201

     180,674

     175,505

      79,394

   4,961,816

     181,992

   5,080,870

     712,287

   4,690,975

     678,094

District 3 - Great Falls

01603

01B03

01C02

06104

06902

07404

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING, INC.   

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

CENTURY COMPANIES, INC.       

  5,124,869

    157,314

  5,320,274

    767,347

  4,356,516

    713,181

    120

     30

    120

      0

     75

     45

97

131

95

93

108

96

52

272

82

294

50

102

98

57

98

121

73

5.4

24.9

6.9

25.4

3.7

11.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

HILL                

LIBERTY             

LIBERTY             

STATEWIDE           

CHOUTEAU            

BLAINE              

Days

S

P

P

00409

00010

00066

31.7

52.227

10.608

88.781

15.738

36.554

5.13

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

58.958

8.274

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

GIARD-JASON

NORDHAGEN-BLAIR

454-5899

444-9128

M

M

M

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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CM 5707(3)

CM 5709(7)

STPS 233-1(8)22

NH 1-6(50)383

10TH ST-1ST TO 5TH AVE-HAVRE

13TH ST-MONROE TO 1ST-HAVRE

40 KM NORTH OF HAVRE - NORTH

14TH AVE SIGNAL - HAVRE

5128

5129

4479

4960

003

007

008

050

000

000

000

000

180

180

140

410

INOUS SURFACING,SEAL & COVER

,SIDEWALKS,CURB & GUTTER

,SIDEWALK,CURB & GUTTER

SIDEWALK,SIGNING & PAVEMENT MA

GRADE,GRAVEL & PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SIGNAL,MEDIAN CONCRETE,CURB &

08/02/04

08/02/04

08/02/04

05/27/04

10/05/04

10/05/04

10/05/04

08/02/04

10/29/04

    154,917

    122,358

  4,640,516

    137,938

     192,045

     141,332

   5,042,221

     144,910

          0

          0

          0

          0

           0

           0

           0

           0

120

120

120

30

0

0

0

0

      23,045

      16,960

     605,067

      17,389

           0

           0

           0

           0

         848

         424

     171,108

      41,556

       8,060

       8,060

     506,170

     164,829

District 3 - Great Falls

07704

07704

07704

08504

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

CENTRAL ELECTRIC, INC.        

    192,045

    141,332

  5,042,221

    144,910

    120

    120

    120

     30

4

6

10

114

4

3

28

239

24

24

24

97

10.5

5.3

33.8

25.2

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

           0

   5,375,598

   5,375,598     522,290

     645,072

10 33

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 51.449
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  22,455,096

07704

  21,936,133$

      23,876$

  21,960,009$

  21,936,133$  16,993,153

   2,104,968

77

%

% 7.7 %

%

384 BERG, GARY          

TIED

TIED

TIED

    120

      0

    120

24 %27 %

    540

      0

    540

81%62%

$

$

$

$

$

$

$

$

$

$

$

$

     172,380

$

$

     645,072$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,310,767$

   2,104,968$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

HILL                

HILL                

HILL                

HILL                

Days

U

U

S

P

05707

05709

00233

00001

1.22

.31

21.558

383

1.5

.74

30.613

383

.28

.43

9.055

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.452

.694

14.605

0

MI

MI

MI

MI

KM

KM

KM

KM

82.983

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI
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STPHS 280-1(14)4

NH 8-2(64)43

STPHS 5809(19)

STPHS 5809(20)

STPHS-BR 5809(14)

CM 5899(20)

SLOPE FLTN - NE OF HELENA

SIGNAL-BENTON & LYNDALE-HELENA

SAFETY IMPROVEMENT - NORTH OF

2000-N MONTANA INT IMP-HELENA

NORTH MONTANA AVE-TURN LANE

BRADY ST/JOSLYN ST - HELENA

3629

4014

4440

4715

3406

4570

014

064

019

020

014

020

000

000

000

000

000

000

310

140

310

410

310

130

 GRAVELED APPROACHES

ER,CRUSHED BASE COURSE,CURB &

RB & GUTTER,SIDEWALK,PL.MIX.BI

 MIX BIT.SURFACING,COMPOSITE

OUS SURFACING,SEAL & COVER,CUR

FLATTEN SLOPES,DRAINAGE WORK &

SIGNAL UPGRADE & SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

STREET EXC,REMOVE & REPLACE CU

GRADING,GRAVEL SURFACING,PLANT

GRADE,GRAVEL,PLANT MIX BITUMIN

12/08/03

11/15/04

12/13/04

07/09/04

03/10/03

07/07/03

02/26/04

09/07/04

06/05/03

08/12/03

05/14/04

11/23/04

08/11/04

    218,728

    138,491

  1,519,358

    355,625

  1,591,986

    437,026

     165,027

     100,000

   1,616,872

     395,085

   1,511,563

     509,544

        745

          0

          0

      8,262

    187,659

      9,905

     173,000

           0

           0

           0

   1,765,596

     529,422

60

30

75

45

110

60

1

0

0

0

14

0

      13,202

      15,000

     194,025

      39,508

     181,388

      40,764

      77,000

           0

           0

           0

     335,463

      77,028

      76,227

           0

      11,515

     117,483

     326,401

      78,529

     172,951

           0

           0

     355,495

   1,733,747

     548,159

District 3 - Great Falls

02B03

03B04

05904

07903

07B02

08603

BULLOCK CONTRACTING           

SCOTT CONSTRUCTION, INC.      

HELENA SAND & GRAVEL INC      

MONTANA LINES, INC            

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    165,772

    100,000

  1,616,872

    403,347

  1,699,221

    519,449

     61

     30

     75

     45

    124

     60

100

0

0

90

98

104

99

0

6

297

97

102

16

47

101

44.1

33

18.8

14.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

S

P

U

U

U

M

00280

00008

05809

05809

05809

04354

3.634

42.468

1.7

1.15

2.13

.322

4.633

42.676

2.8

1.15

3.451

.824

.999

.208

1.1

0

1.321

.502

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.611

.335

1.774

0

2.13

.81

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KMWILLIAMS-DUANE 444-7312

M

E

E

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCI 15-4(98)196

SFCI 15-4(97)200

CM 5805(9)

CM-BH 5815(5)

SFCI 15-4(96)218

HELENA - NORTH

NORTH OF HELENA - NORTH

BENTON-CUSTER TO WILDER-HELENA

CRUSE-PARK TO 11TH AVE-HELENA

WOLF CREEK - NORTH & SOUTH

4872

4873

5130

5131

4874

098

097

009

005

096

000

000

000

000

000

183

183

181

181

180

OVERLAY,SEAL & COVER,BRIDGE DE

ERLAY,SEAL & COVER,SIDEWALK &

SEAL & COVER

SEAL & COVER

COLD MILLING,PL.MIX.SURFACING,

COLD MILLING,PL MIX SURFACE OV

MILL,FILL,SEAL & COVER

09/26/02

09/26/02

07/09/04

07/09/04

09/26/02

03/04/02

03/04/02

09/21/04

09/21/04

01/20/03

04/14/04

04/14/04

04/14/04

12/09/04

12/09/04

12/21/04

    200,751

    680,499

    274,998

    225,401

  1,979,293

     177,471

     604,898

     307,467

     251,993

   1,829,876

          0

          0

          0

          0

    127,533

           0

           0

           0

           0

           0

30

30

60

60

60

0

0

0

0

4

      14,198

      48,392

      27,672

      22,679

     146,390

           0

           0

           0

           0

           0

       7,697

      23,864

      40,980

      29,120

      90,065

     175,262

     613,616

      74,651

      46,486

   1,821,678

District 3 - Great Falls

09902

09902

11604

11604

11902

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    177,471

    604,898

    307,467

    251,993

  1,957,409

     30

     30

     60

     60

     64

99

101

24

18

100

54

49

148

128

62

100

100

83

83

92

4.4

3.9

54.9

62.6

4.9

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     881,250

     500,399

    782,369

    559,460

           0

           0

     782,369

     559,460

     782,369

     559,460

     788,878

     121,137

      62,590

      50,351

101

22

4

57.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09902

11604

%

%

%

%

TIED

TIED

TIED

TIED

     30

     60

      0

      0

     30

     60

100

83

%

%

50

139

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      31,561

      70,100

$

$

$

$

      62,590

      50,351

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

I

I

U

U

I

00015

00015

05805

05815

00015

195.68

200.42

0

0

218.23

200.43

217.48

1.18

.847

229.1

4.75

17.06

1.18

.847

10.87

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.661

27.516

1.903

1.366

17.532

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 15-6(35)309

IM 15-8(60)354

DUTTON NORTH & SOUTH

SHELBY - N & S

3889

4875

035

060

000

000

140

CLED MIX SURFACEING,DRAINAGE

OUS SURFACING,SEAL & COVER

COLD MILL,GRADE,HOT PLANT RECY

COLD MILLING,PLANT MIX BITUMIN

08/02/04

04/05/04

08/25/04

07/13/04

09/28/04

  8,422,941

  1,568,749

  10,157,639

   1,400,000

          0

          0

           0

           0

150

60

0

0

     914,188

     126,000

           0

           0

     625,837

     184,160

   4,519,351

   1,355,269

District 3 - Great Falls

13604

14304

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

 10,157,639

  1,400,000

    150

     60

44

97

68

146

33

102

13.8

13.6

TBD

TBD

TBD

%

%

%

%

%

%

%

%

11

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

38.837

13.13

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

   7,622,156

   9,991,690

   7,469,796

  11,557,639

$

$

     334,104

           0

$

$

   7,803,899

  11,557,639

$

$

   7,751,680

  11,557,639

$

$

   5,542,045

   5,874,620

     743,218

   1,040,188

71

51

%

%

14.5

13.8

%

%

387

383

CARLSON, JACK       

KLETTE, MIKE        

    530

    210

     19

      0

    549

    210

54

52

%

%

80

78

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     801,881

     809,997

$

$

     997,355

   1,040,188

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

387

383

382

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

LAY, BILL           

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

457-0526

278-7078

455-8323

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

wlay@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

TETON               

TOOLE               

Days

Days

Days

I 00015

309.18

322.31

13.13

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

21.177

MI

MI

KM

KM

62.638

21.177

MI

MI

KM

KM

E

MI

MI

MI

KM

KM

KM

MI

MI
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NH 1-7(35)398

NH 3-1(12)0 F

NH 3-1(13)2 F

CM 5203(11)

MILK RIVER BRIDGE - WEST OF CH

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

4TH AVE.SW - 6TH TO 3RD ST.-GT

5559

1504

1504

5125

035

012

013

011

000

000

000

000

221

130

130

183

NG,PRESTRESSED CONCRETE STU

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

02/27/04

08/31/00

08/31/00

04/29/04

03/03/04

11/14/00

11/14/00

05/07/04

12/11/02

12/11/02

10/22/04

  3,113,819

  4,125,575

  8,245,979

     36,229

   2,884,747

   3,643,416

   7,662,635

      36,134

        953

      3,245

    363,169

          0

           0

   3,789,420

   8,226,363

           0

0

240

240

45

0

0

2

0

     432,712

     291,473

     613,011

       4,336

           0

     644,201

     658,109

           0

     259,038

     617,498

     615,735

       4,697

   2,947,129

   3,655,143

   8,059,146

      38,809

District 3 - Great Falls

16304

03800

03800

05404

RIVERSIDE CONTRACTING, INC.   

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

UNITED MAT'LS OF GREAT FALLS  

  2,885,700

  3,646,661

  8,025,804

     36,134

      0

    240

    242

     45

102

96

98

107

60

96

94

108

100

100

82

8.8

16.9

7.6

12.1

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     366,414

  11,672,465

  12,015,783  11,714,289

     904,484

97 10.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

TIED

    240

      2

    242

100 %95 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,233,233

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

382

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

455-8323

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

P

P

U

00001

00003

00003

05203

397.2

.188

2.158

.012

398.2

1.684

8.219

.424

1

1.496

6.061

.412

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

2.413

9.776

.665

MI

MI

MI

MI

KM

KM

KM

KM

MARTIN-TOM 444-9252

E

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 5224(2)

CM 5225(4)

STPHS-IM 0002(627)

NH-CM 60-2(62)91

NH-STPE 5205(18)

5TH ST. S.-PARK TO 10TH AVE. S

PARK GARDEN - FOX FARM TO 14TH

1998-D3-ELECTRICAL

10TH AVE SOUTH-26TH TO 38TH-GR

NORTHEAST BYPASS - GREAT FALLS

5126

5127

4438

4323

4042

002

004

627

062

018

000

000

000

000

000

180

183

410

160

130

AL & COVER

ING & BARRIERS

SEAL & COVER,MEDIAN,SIDEWALK &

GNING LIGHTING,TRAFFIC SIGNALS

MILL,FILL,PLANT MIX OVERLAY,SE

SEAL & COVER

INSTALLATION OF FLASHERS,LIGHT

COLD MILLING,PLANTMIX OVERLAY,

GRADE,PCCP,PMBS,STROM DRAIN,SI

04/29/04

04/29/04

02/10/03

07/09/04

05/27/04

05/07/04

05/07/04

04/29/02

08/09/04

07/06/04

10/22/04

10/22/04

10/03/03

09/30/04

    361,410

     32,465

    341,174

  1,592,316

  6,938,185

     456,407

      32,372

     338,624

   1,937,326

   6,656,255

          0

          0

          0

    129,704

        676

           0

           0

     357,115

           0

           0

45

45

45

60

0

0

0

0

1

0

      54,769

       3,885

      33,862

     174,359

     798,751

           0

           0

      42,638

           0

           0

      49,969

       3,757

      30,191

     252,580

     413,982

     450,389

      33,202

     335,890

   1,774,992

   2,898,620

District 3 - Great Falls

05404

05404

06C02

09604

15304

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED RENTALS HWY TECH INC   

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

    456,407

     32,372

    338,624

  2,067,030

  6,656,931

     45

     45

     45

     61

      0

99

103

94

92

44

91

97

71

145

52

82

82

104

103

11.1

11.3

9

14.2

14.3

3

Contract Totals for :

Proj. Count:
     430,104

    524,913

           0

     524,913

     524,913     522,400

      62,990

100 11.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 10.688
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,673,333

05404

  20,763,169$

     496,794$

  21,259,963$

  21,491,392$  17,246,191

   1,974,446

80

%

% 11.5 %

%

381 VOSEN, ROBERT       

TIED

TIED

     45

      0

     45

82 %93 %

    390

      3

    393

99%84%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      58,423

$

$

      62,990$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,988,409$

   2,381,048$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE,L.& C.     

CASCADE             

CASCADE             

Days

U

U

U

P

05224

05225

00060

.1

0

91.21

1.289

.55

92.19

1.189

.55

.98

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.918

.887

1.581

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

17.24

MI

KM

E

E

M

E

M

MI
KM

MI

MI

MI

MI

MI



18-JAN-05  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 39 of 64

NH 24-3(27)83

STPS 219-2(2)16

BR-STPP 80-1(17)4

BR 9037(21)

BR 9025(34)

JCT S-279 - ROGERS PASS

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

COULEE - 3 KM SW OF CONRAD

MISSOURI RIVER - CRAIG

4818

2945

3887

4547

2795

027

002

017

021

034

000

000

000

000

000

180

140

221

222

SURFACING OVERLAY,SEAL & COVER

ACING

RUCTURE,APPROACHES & SLIDE

T,GRADING,AGG.SURFACING OF APP

TRUCTURE,GRADING,GRAVEL SURFAC

LEVELING,PLANT MIX BITUMINOUS

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

REMOVE BRIDGE,REPLACE W/CULVER

CONCRETE,PRE-STRESSED GIRDER S

02/09/04

07/07/03

03/10/03

11/15/04

04/29/04

03/04/04

08/04/03

05/27/03

07/16/04

09/01/04

11/18/04

12/21/04

    784,915

  2,349,814

  3,079,264

    226,851

  4,081,869

     858,808

   2,350,696

   2,177,751

     187,179

   3,362,748

-     9,386

    101,117

     23,370

          0

          0

           0

   2,444,341

   2,261,072

           0

           0

60

120

120

45

210

0

5

0

0

0

      77,293

     235,070

     261,330

      18,718

     504,412

           0

     317,765

     384,382

           0

           0

      91,654

     257,216

     377,827

       1,273

     226,882

     789,121

   2,360,801

   2,188,548

           0

   1,044,258

District 3 - Great Falls

02104

02503

03203

07B04

09404

HELENA SAND&GRAVEL DBA BLAHNIK

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

J & S CONSTRUCTION INC.       

MORGEN & OSWOOD CONST. CO.,INC

    849,422

  2,451,813

  2,201,121

    187,179

  3,362,748

     60

    125

    120

     45

    210

92

97

97

0

31

119

81

98

7

45

72

86

106

45

11.6

10.9

17.3

21.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 12.413
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,522,713

   8,937,182$

     115,101$

   9,052,283$

   9,114,148$   6,382,728

   1,096,823

70% 15 %

385 WOODHOUSE, HAROLD   
    555

      5

    560

66%73%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     954,852$

   1,302,570$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

PONDERA             

CHOUTEAU            

PONDERA             

LEWIS & CLARK      

Days

P

S

P

X

00024

00219

00080

25013

83.13

16.486

3.78

.3

91.27

19.822

4.717

.3

8.14

3.336

.937

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.129

5.381

1.511

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

20.021

MI

KM

E

M

M

M

E

MI
KM

MI

MI

MI

MI

MI
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District 3 - Great Falls

45

District Totals:

Proj. Count: District Total  Length:
146.709

 106,334,819

 102,749,769$

   2,035,838$

 104,785,606$

 104,919,187$  85,298,470

  10,241,872

81% 9.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,790

     43

  2,833

76%

Time
Used

77%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,060,427$

  10,432,919$

Engineer

Estimate

Cont.

Pymts.

Days

236.626

MI

KM
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NH 22-3(9)88

NH 22-3(8)81

NH 62-2(18)21 F

NH 62-2(17)27 F

CULVERT N. OF CULBERTSON

CULBERTSON - NORTH

SIOUX PASS - SOUTH

NORTHWEST OF SIDNEY - NORTH

4832

5152

1041

1041

009

008

018

017

000

000

000

000

310

181

140

140

EAL & COVER

PLANT MIX SURFACING

ANT MIX SURF,SEAL & COVER

CULVERT REPLACEMENT

PLANT MIX BITUMINOUS OVERLAY,S

GRADING,CEMENT-TREATED BASE &

GRADING,CEMENT TREATED BASE,PL

07/09/04

07/09/04

07/18/02

07/07/03

08/04/04

08/04/04

08/21/02

08/21/03

07/30/04

    261,109

    933,629

  5,342,503

  9,438,736

     448,456

   1,063,535

   4,697,074

   9,760,513

          0

          0

    242,573

-     7,483

           0

           0

           0

90

90

150

200

0

0

8

0

      53,815

     127,624

     375,766

     878,446

           0

           0

           0

      57,413

     104,317

     457,633

     899,966

     406,063

     904,809

   5,226,354

   8,833,032

District 4 - Glendive

08604

08604

21602

25403

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

M K WEEDEN CONSTRUCTION, INC. 

FRANZ CONSTRUCTION, INC       

    448,456

  1,063,535

  4,939,647

  9,753,030

     90

     90

    158

    200

91

85

111

90

107

82

122

102

79

79

99

97

14.1

11.5

8.8

10.2

2

Contract Totals for :

Proj. Count:
   1,194,738

  1,511,991

           0

   1,511,991

   1,511,991   1,310,872

     181,439

87 12.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 22.631
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,975,977

08604

  15,969,578$

     235,090$

  16,204,668$

  15,969,578$  15,370,258

   1,435,651

96

%

% 9.9 %

%

401 ARTHUR, RONALD T.   

TIED

TIED

     90

      0

     90

79 %89 %

    440

      8

    448

94%106%

$

$

$

$

$

$

$

$

$

$

$

$

     161,730

$

$

     181,439$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,519,329$

   1,435,651$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

ROOSEVELT           

RICHLAND            

RICHLAND            

Days

P

P

P

P

00022

00022

00062

00062

87.93

81.35

21.194

27.055

87.9

88.62

26.987

36.653

-.03

7.27

5.793

9.598

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-.048

11.726

9.343

15.48

MI

MI

MI

MI

KM

KM

KM

KM

36.501

MI

KM

E

E

M

M

MI
KM

MI

MI

MI

MI

PENDING
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BR 9017(13)

BR 446-1(3)0

BR 14-6(14)257

STPP 22-1(7)8

WOODY CR-43 KM NE OF JORDAN

ROSEBUD CR-3 KM W OF ROSEBUD

PORCUPINE CREEK - 8 KM SE OF V

FLAXVILLE - E & W

4541

4241

4535

2023

013

003

014

007

000

000

000

000

221

221

221

140

URE,GRADING,GRAVEL,PLANT MIX

ACING OF APPROACHES & PRE-STRE

INOUS SURFACING,SEAL & COVER

STRUCTURE & APPROACHES

CONC.PRESTRESSED GIRDER STRUCT

GGRADING,GRAVEL,PLANT MIX SURF

GRADING GRAVEL,PLANT MIX BITUM

04/29/04

11/15/04

04/29/04

09/06/02

06/14/04

07/13/04

10/31/02

10/12/04

10/25/04

    379,591

    529,040

    734,166

  3,982,293

     429,919

     504,738

     859,177

   4,064,874

          0

          0

          0

    191,205

           0

           0

           0

   4,521,312

80

45

110

160

0

0

0

16

      42,992

      70,663

      77,326

     528,434

           0

           0

           0

     528,434

      58,675

      12,403

     124,941

     531,413

     428,534

       5,047

     846,173

   4,454,739

District 4 - Glendive

03404

04B04

14404

03801

RIVERSIDE CONTRACTING, INC.   

T C A, INC.                   

SLETTEN CONSTRUCTION CO       

M K WEEDEN CONSTRUCTION, INC. 

    429,919

    504,738

    859,177

  4,256,079

     80

     45

    110

    176

100

1

98

99

136

18

162

101

85

77

97

13.7

245.7

14.8

11.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,642,797

   1,793,834$

           0$

   1,793,834$

   1,793,834$   1,279,754

     190,981

71% 15.3 %

406 BACON, DAVID        
    235

      0

    235

65%103%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     196,019$

     190,981$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@state.mt.us

mbutzlaff@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

ROSEBUD             

CASCADE             

DANIELS             

Days

Days

X

P

P

17013

00014

00022

5.1

257.21

7.511

5.1

257.21

14.671

0

0

7.16

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

11.549

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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SFCS 363-1(7)9

SFCP 22-1(9)0

SFCP 32-2(10)39

SFCP 31-1(14)45

EAST OF WAGNER - EAST

SCOBEY-EAST

SCOBEY-NORTH & SOUTH

SOUTH OF OPHEIM SOUTH

4838

4341

4346

5156

007

009

010

014

000

000

000

000

140

181

181

140

NG,SEAL & COVER

 & CONCRETE SIDWALKS

,PORT CEMENT CONC PAV,CONC

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

10/13/04

05/05/03

05/05/03

07/09/04

07/02/03

07/02/03

08/06/04

09/04/04

09/04/04

    934,548

    939,995

  1,708,211

    392,141

     844,327

     948,397

   1,757,433

     448,431

          0

          0

          0

          0

           0

           0

           0

           0

90

90

90

75

0

0

0

0

      84,433

      75,872

     140,595

      53,812

           0

           0

           0

           0

       3,650

      74,690

      97,850

      87,838

           0

     898,911

   1,758,170

     437,250

District 4 - Glendive

04804

12303

12303

12604

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

    844,327

    948,397

  1,757,433

    448,431

     90

     90

     90

     75

0

95

100

98

4

98

70

163

87

87

69

8.3

5.6

20.1

2

Contract Totals for :

Proj. Count:
   2,648,206

  2,705,830

           0

   2,705,830

   2,705,830   2,657,081

     216,467

98 6.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 28.44
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,957,188

12303

   8,063,462$

     191,205$

   8,254,667$

   8,519,900$   7,549,070

     883,146

89

%

% 10.5 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     90

      0

     90

87 %80 %

    415

     16

    431

70%90%

$

$

$

$

$

$

$

$

$

$

$

$

     172,540

$

$

     216,467$

$

$

$

$

$

$

$

$

$

$

$

$

$

     795,441$

     883,146$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

DANIELS             

DANIELS             

VALLEY              

Days

S

P

P

P

00363

00022

00032

00031

8.81

.03

39.23

45.22

9.89

7.59

51.52

45.57

1.08

7.56

12.29

.35

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.742

12.194

19.823

.565

MI

MI

MI

MI

KM

KM

KM

KM

45.873

MI

KM

MENGEL-RAY

MENGEL-RAY

ATKINS-TOM

345-8212

345-8212

444-6230

E

E

E

E

MI
KM

MI

MI

MI

MI
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STPS-PLH 323-1(15)51

STPP 18-2(14)31

BR 32-1(11)34

BR 9046(10)

ALBION - NORTH & SOUTH

ROCK SPRINGS - N & S

W FK POPLAR RIVER-27 KM S OF S

BIG MUDDY CREEK - SE OF REDSTO

4138

2461

3417

4239

015

014

011

010

000

002

000

000

130

140

ALL

221

US SURFACING & DRAINAGE

RUCTURE,GRADING,GRAVEL,PLANT M

CTURE & APPROACHES WITH GRAVEL

GRADING,GRAVEL SURFACING

GRADE,GAVEL,PLANT MIX BITUMINO

CONCRETE PRESTRESSED GIRDER ST

PRESTRESSED CONCRETE BEAM STRU

11/07/02

05/27/04

07/09/04

09/02/03

02/18/03

07/19/04

09/20/04

11/03/03

06/07/04

09/04/04

12/21/04

12/21/04

  4,164,409

  7,996,830

  2,836,563

    659,355

   3,835,198

   8,725,915

   3,054,394

     612,920

    490,316

-    18,863

          0

-    40,000

   4,205,500

           0

           0

           0

150

200

120

100

16

1

0

0

     306,816

     698,073

     244,352

      79,680

     815,000

           0

           0

           0

     811,722

           0

     206,517

      87,399

   4,204,272

   5,055,473

   1,387,448

     647,650

District 4 - Glendive

09B02

10504

03604

04803

WESTWAY CONSTRUCTION, INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,325,514

  8,707,052

  3,054,394

    572,920

    166

    201

    120

    100

100

58

45

106

100

0

85

110

87

42

30

62

19.3

14.9

13.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 15.174
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,161,239

  12,561,113$

     471,453$

  13,032,566$

  12,931,415$   9,259,745

   1,004,889

72% 8.8 %

405 FLEMING, JAY        
    350

     17

    367

63%54%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     811,722$

   1,513,073$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

ROSEBUD,GARFIELD

ROOSEVELT           

SHERIDAN            

Days

Days

S

P

X

00323

00032

46425

36.826

34.13

.5

52

34.13

.5

15.174

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.474

0

0

MI

MI

MI

MI

KM

KM

KM

KM

24.474

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH-STPE 1-8(25)499 F

BR 511-1(5)6

IM-STPHS 0002(509)

NH 57-5(24)212 F

US. 2-SACO

WHITETAIL CR - WHITETAIL

D4 - LIGHTING

JORDAN - EAST

1515

4240

4015

2025

025

005

509

024

000

000

000

000

140

410

RESSED CONCRETE BEAM BRIDGE

NCRETE BEAM BRIDGE

ONS,SIGNING & LANDSCAPEING

AY,SEAL & COVER,PRESTRESSED CO

GRD,GRVL,PL MIX BIT SURF,PREST

CONSTRUCTION OF PRESTRESSED CO

ROADWAY LIGHTING,FLASHING BEAC

GRADING,GRAVEL,PLANT MIX OVERL

11/07/02

04/05/04

12/05/02

05/27/04

02/13/03

06/30/04

05/28/03

06/30/04

05/19/04

  1,912,640

    551,985

  1,647,862

 10,291,126

   2,075,365

     673,427

   1,351,558

  11,393,248

          0

          0

          0

    232,523

   2,204,848

           0

   1,391,315

           0

120

75

120

180

7

0

0

4

     249,044

      80,811

     162,187

   1,253,257

     212,825

           0

     166,959

           0

     198,014

      94,145

     156,140

   1,211,839

   2,097,101

     672,185

   1,371,832

  10,167,403

District 4 - Glendive

08802

11304

04B02

09504

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

RIVERSIDE CONTRACTING, INC.   

  2,075,365

    673,427

  1,351,558

 11,625,771

    127

     75

    120

    184

95

100

99

89

93

117

94

97

99

95

95

52

9.4

14

11.4

11.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,960,543

   6,416,106$

-     40,000$

   6,376,106$

   6,545,589$   4,804,384

     653,887

73% 12.2 %

404 KUROKAWA, MARK      
    415

      7

    422

70%95%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     586,075$

     617,668$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

DANIELS             

STATEWIDE           

GARFIELD            

Days

Days

P

S

P

00001

00511

00057

498.84

6.3

212.4

499.84

6.3

220.4

1

0

8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

0

12.903

MI

MI

MI

MI

KM

KM

KM

KM

1.613

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 37-2(26)60

STPS 261-1(8)9

SFCS  261-1(6)0

2001-ASHLAND-WEST

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

5030

2840

4356

026

008

006

000

000

000

181

140

181

EAL & COVER

CING,SEAL & COVER

PLANT MIX BITUMINOUS OVERLAY,S

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

08/04/03

04/05/04

04/05/04

09/16/03

05/10/04

05/10/04

09/21/04

    224,501

  2,018,049

    721,867

     377,432

   2,134,998

     825,789

          0

          0

          0

           0

           0

           0

30

120

120

0

0

0

      37,743

     192,150

      74,321

           0

           0

           0

      32,533

     304,585

      68,667

     377,403

   1,856,243

     652,094

District 4 - Glendive

10603

18304

18304

CENTURY COMPANIES, INC.       

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

    377,432

  2,134,998

    825,789

     30

    120

    120

100

87

79

86

159

92

87

107

107

8.6

16.4

10.5

2

Contract Totals for :

Proj. Count:
   2,739,916

  2,960,787

           0

   2,960,787

   2,960,787   2,508,337

     266,471

85 14.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 22.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,903,405

18304

  16,083,025$

     232,523$

  16,315,548$

  16,122,782$  14,424,975

   1,719,658

89

%

% 12.3 %

%

403 LAUCKNER, JAMES     

TIED

TIED

    120

      0

    120

107 %140 %

    450

      4

    454

80%103%

$

$

$

$

$

$

$

$

$

     373,252

$

$

     266,471$

$

$

$

$

$

$

$

$

$

$

$

   1,773,764$

   1,724,430$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

ROSEBUD             

WIBAUX              

WIBAUX              

Days

Days

P

S

S

00037

00261

00261

60

8.93

0

61

13.46

8.93

1

4.53

8.93

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

7.306

14.403

MI

MI

MI

KM

KM

KM

36.225

MI

KM

ATKINS-TOM 444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 39-1(29)12

BR 566-1(5)4

IM 94-3(58)85

NH 99-1(7)18

COLSTRIP - SOUTH

BRIDGE CR-7 KM SW ASHLAND

FORSYTH-EAST & WEST (WB)

29 KM NORTH OF MALTA - NORTH

2148

4237

5147

4833

029

005

058

007

000

000

000

000

140

223

181

181

T MIX SURF.SEAL & COVER &

CULVERT.GRAVEL SURFACING

 SURFACING,SEAL & COVER

VERLAY,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

REPLACE TIMBER STRUCTURE WITH

MILL,FILL,PLANT MIX BITUMINOUS

LEVELING,PLANT MIX SURFACING O

05/05/03

12/29/03

04/05/04

03/08/04

07/07/03

04/28/04

05/26/04

05/20/04

11/18/04

10/14/04

  8,854,520

    377,106

  3,365,901

  1,282,368

   8,292,962

     293,933

   2,943,532

   1,348,345

          0

          0

          0

          0

           0

           0

           0

           0

200

60

75

90

0

0

0

0

     829,296

      35,272

     235,483

     107,868

           0

           0

           0

           0

     808,801

      51,121

     332,069

     148,750

   8,190,688

     264,018

   2,803,361

   1,256,675

District 4 - Glendive

01203

01C03

17304

02204

E.H. OFTEDAL AND SONS, INC.   

MARTIN CONSTRUCTION INC.      

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

  8,292,962

    293,933

  2,943,532

  1,348,345

    200

     60

     75

     90

99

90

95

93

98

145

141

138

99

98

121

87

9.9

19.4

11.8

11.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 27.886
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,597,527

  11,530,427$

           0$

  11,530,427$

  11,530,427$  11,258,067

   1,100,051

98% 10.6 %

407 MARTIN, DOUGLAS     
    335

      0

    335

104%108%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,191,991$

   1,100,051$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

748-3175

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

ROSEBUD             

ROSEBUD             

PHILLIPS            

Days

Days

P

S

I

P

00039

00566

00094

00099

12.397

3.77

85.4

18.1

21.416

4.037

104

29.2

9.019

.267

18.6

11.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.546

.43

30

17.903

MI

MI

MI

MI

KM

KM

KM

KM

44.976

MI

KM

M

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NHTSA 0002(393)

NH 1-9(38)573

NH 0002(505)

STPP 27-2(16)36

D4-NON-INTERSTATE GUARDRAIL

OSWEGO - E & W

D4 CULVERTS - NORTH

BAKER - NORTH

3457

2147

3910

4836

393

038

505

016

000

000

000

000

310

150

141

181

EATED BASE COURSE,RESURFACE,GU

UMNOUS SURFACING,OVERLAY & SEA

GRUARDRAIL & BRIDGE RAIL

PULVERIZATION,WIDING,CEMENT TR

DRAINAGE IMPROVEMENTS

DIGOUTS,LEVELING,PLANT MIX BIT

10/06/03

07/09/04

09/26/02

05/27/04

03/11/04

08/16/04

04/21/03

07/27/04

06/04/04

09/27/04

  2,115,792

  7,040,269

    770,078

  2,002,485

   1,699,692

   7,011,759

     802,509

   2,111,111

    173,378

          0

          0

          0

           0

           0

     849,658

           0

150

150

75

60

15

0

0

0

     254,954

     560,941

      96,301

     168,889

           0

           0

     135,945

           0

     215,964

     224,482

     133,877

     190,079

   1,364,047

     182,240

     797,930

   1,876,423

District 4 - Glendive

04903

06B03

09702

02504

H L CONSTRUCTION              

E.H. OFTEDAL AND SONS, INC.   

L S C, INC.                   

PRINCE, INC                   

  1,873,069

  7,011,759

    802,509

  2,111,111

    165

    150

     75

     60

80

3

94

89

85

40

98

113

81

11

129

77

15.8

123.2

16.8

10.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,208,507

  10,862,305$

     173,378$

  11,035,682$

  10,909,454$   3,600,892

   1,020,064

33% 20.1 %

402 PISK, RANDAL        
    465

     15

    480

68%68%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     723,073$

   1,059,708$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VARIES              

VALLEY              

VARIES              

FALLON              

Days

Days

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 323-1(16)25

NH 23-1(27)33 F

STPP 51-3(3)60

SFCI 94-6(46)218

40 KM S OF EKALAKA-SOUTH

VOLBORG -NORTH AND SOUTH

SIDNEY-WEST

4 KM EAST OF GLENDIVE - EAST

4138

1514

2151

4107

016

027

003

046

000

000

000

000

130

140

140

181

VER,PRESTRESSED CONCRETE BEAM

DENING,SEAL & COVER

GRADING & GRAVEL SURFACING

GRD,GRVL,PL MIX SURF,SEAL & CO

PLANT MIX SURFACING OVERLAY,WI

PLANT MIX OVERLAY,SEAL & COVER

07/09/04

11/07/02

12/29/03

09/26/02

08/24/04

02/03/03

03/29/04

07/21/03

09/11/04

08/17/04

11/15/04

  5,254,740

 13,788,907

  8,047,019

  6,162,657

   6,069,968

  12,542,543

   7,135,189

   5,982,599

          0

    155,070

          0

     81,958

           0

  12,711,997

           0

           0

140

240

180

90

0

0

0

0

     546,297

   1,003,403

     713,519

     418,782

           0

   1,003,402

           0

           0

     345,846

     755,790

     646,367

     251,743

   1,749,380

  12,727,084

   4,733,041

   6,004,536

District 4 - Glendive

03504

12902

03C03

07902

FROST CONSTRUCTION CO.        

RIVERSIDE CONTRACTING, INC.   

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

  6,069,968

 12,697,613

  7,135,189

  6,064,557

    140

    240

    180

     90

29

100

66

100

63

75

91

60

44

86

74

124

19.8

5.9

13.7

4.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 26.591
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,046,132

  20,723,622$

     155,070$

  20,878,692$

  20,893,076$  16,352,887

   1,718,589

78% 7.9 %

408 RUDE, DWAYNE        
    440

      0

    440

71%75%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,291,715$

   1,718,588$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

CUSTER              

RICHLAND            

DAWSON              

Days

Days

S

P

P

I

00323

00023

00051

00094

24.826

33.176

59.9

217.9

36.826

47.767

71.126

231.39

12

14.591

11.226

13.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.355

23.534

18.106

21.758

MI

MI

MI

MI

KM

KM

KM

KM

42.889

MI

KM

MENGEL-RAY 345-8212

E

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 335-1(14)0

NH-STPE 23-2(24)76 F

MT 323-1(22)60

GLENDIVE - SOUTH

BROADUS - EAST

ALZADA - NORTH (PHASE II)

5161

1517

4138

014

024

022

000

000

000

181

140

160

L & COVER

SE,PL.MIX OVERLAY,SEAL & COVER

NG,SEAL & COVER

LEVELING,PLANT MIX OVERLAY,SEA

GRD,A GRVL OR CEMENT BASE COAR

GRAVEL,PLANT MIX BITUM SURFACI

04/05/04

09/26/02

10/13/04

05/25/04

11/14/02

08/18/04

11/11/04

12/21/04

  1,088,989

 15,612,035

  3,126,966

   1,282,411

  16,306,928

   2,877,140

          0

    505,244

          0

           0

           0

           0

60

220

60

0

4

0

     102,593

   1,304,554

     230,171

           0

           0

           0

      76,309

   1,235,435

       2,381

   1,115,632

  16,830,891

      28,772

District 4 - Glendive

10304

01702

04904

PRINCE, INC                   

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

  1,282,411

 16,812,172

  2,877,140

     60

    224

     60

87

103

1

74

95

1

80

96

2

6.8

7.3

8.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

32.876

27.381

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  15,298,665

  18,739,001

  14,400,199

  19,184,068

$

$

      81,958

     505,244

$

$

  14,482,157

  19,689,312

$

$

  14,400,199

  19,184,068

$

$

  11,853,209

  16,859,663

   1,234,894

   1,534,725

82

88

%

%

8.2

7.3

%

%

411

410

SLASKA, JIM         

SWANSON, ROBERT E.  

    330

    280

      0

      4

    330

    284

89

76

%

%

79

81

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     974,419

   1,237,816

$

$

   1,234,894

   1,534,725

$

$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DAWSON              

POWDER RIVER       

CARTER              

Days

Days

S

P

S

00335

00023

00323

.33

76.5

59.734

8.49

91.876

71.739

8.16

15.376

12.005

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.161

24.8

19.363

MI

MI

MI

KM

KM

KM

53.025

44.163

MI

MI

KM

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI
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District 4 - Glendive

38

District Totals:

Proj. Count: District Total  Length:
215.539

 137,490,981

 137,587,739$

   2,005,921$

 139,593,659$

 138,800,322$ 112,612,904

  12,496,535

81% 9.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,155

     71

  4,226

77%

Time
Used

85%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,101,364$

  13,012,915$

Engineer

Estimate

Cont.

Pymts.

Days

347.642

MI

KM
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STPHS 532-1(4)12

NH 4-1(23)0 F

BR 420-1(4)0

STPP 78-2(20)33

STPP 78-2(22)33

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

SHEEP CREEK - ABSAROKEE

WOODARD AVENUE - ABSAROKEE

LIGHTING - WOODARD AVENUE - AB

3641

1423

3435

4380

4380

004

023

004

020

022

000

000

000

000

000

310

140

222

130

130

EL

RF,COLD IN-PLACE RECYCLE,

 BOX CULVERT

NG,SIDEWALK,WATERLINE REPLACEM

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

REPLACEMENT OF A BRIDGE WITH A

GRADE,GRAVEL,PLANT MIX SURFACI

ELECTRICAL IMPROVEMENTS

09/06/02

12/19/00

07/09/04

10/06/03

10/06/03

11/08/02

03/05/01

10/19/04

03/02/04

03/02/04

05/19/03

10/15/04

11/29/04

11/29/04

10/06/04

    121,638

  7,351,605

    127,924

  2,424,407

    208,778

     118,008

   6,409,592

     183,304

   2,794,526

     210,714

-       910

    708,002

     16,456

    340,752

          0

     136,740

   7,453,466

           0

           0

           0

30

200

45

140

140

0

25

4

15

0

      11,801

     769,151

      18,330

     223,562

      16,857

      54,696

     968,809

           0

           0

           0

      53,544

     929,544

      47,825

     376,837

      17,662

     131,743

   7,332,756

     192,977

   3,223,862

     197,618

District 5 - Billings

01602

02800

05B03

06803

06803

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

BULLOCK CONTRACTING           

COP CONSTRUCTION L.L.C.       

COP CONSTRUCTION L.L.C.       

    117,098

  7,117,594

    199,760

  3,135,278

    210,714

     30

    225

     49

    155

    140

96

98

105

115

94

98

96

261

169

105

40

95

37

72

79

40.6

12.7

24.8

11.7

8.9

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

     340,752

   3,345,992

   3,005,240   3,421,480

     240,419

114 11.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06803

% %

TIED

TIED

    140

     15

    155

72 %164 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     394,499

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

STILLWATER          

STILLWATER          

STILLWATER          

Days

S

P

P

P

00532

00004

00078

00078

11.8

0

32.528

32.764

12.708

33.092

12.708

.564

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.497

.909

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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STPP 14-5(16)196

SFCX-STPHS 56(54)

SMP 0599(02)

NH 16-1(45)1

MELSTONE-EAST & WEST

SAFETY IMPROVEMENTS - OLD US 3

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

2152

4443

4731

4367

016

054

002

045

000

000

000

000

140

310

999

181

 & SEAL & COVER

RPL,PL MIX SURF,GRDRL,SIGN,PV

OUS SURFACING,ADA RAMPS,ELECTR

GRADE,GRAVEL,PLANT MIX SURFACE

GRADE,GRAVEL,DRNG,IRR STR,BRG

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

05/05/03

08/30/04

07/13/01

03/08/04

06/26/03

08/20/01

05/04/04

10/18/01

01/07/02

  9,701,519

  4,264,852

    125,063

  1,593,783

  10,099,238

   3,630,714

      74,988

   1,732,222

    235,807

          0

          0

          0

  10,244,679

           0

           0

           0

220

120

0

60

11

0

0

0

     807,939

     399,379

       7,499

     138,578

   1,228,768

           0

           0

           0

   1,107,445

      63,114

           0

     329,757

  10,245,978

      41,555

      75,082

   1,823,386

District 5 - Billings

11403

06404

10601

13204

WICKENS CONSTRUCTION, INC.    

EMPIRE SAND AND GRAVEL COMPANY

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

 10,335,045

  3,630,714

     74,988

  1,732,222

    231

    120

      0

     60

100

1

100

105

90

16

0

238

83

122

10.8

151.9

18.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 24.016
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,935,871

  19,815,382$

   1,300,107$

  21,115,489$

  21,023,429$  21,324,934

   1,847,640

101% 11.9 %

501 BERGEN, PERRY       
    635

     55

    690

79%101%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,532,857$

   2,511,022$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@state.mt.us

cfavero@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MUSSELSHELL        

YELLOWSTONE       

CARBON              

YELLOWSTONE       

Days

Days

P

X

P

00014

56788

00016

195.909

.1

0

1.07

206.653

.3

0

4.66

10.744

.2

0

3.59

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.329

.323

0

5.79

MI

MI

MI

MI

KM

KM

KM

KM

38.735

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 1012(3)

CM 1029(2)

NH 57-5(27)159

WICKS-GOVERNORS TO MAIN-BILLIN

6TH AVE.N.-N.7TH TO N. 27TH-BI

MOSBY REST AREA

5168

5169

2013

003

002

027

000

000

000

181

181

111

 OVERLAY

 OVERLAY

CAL,SEWER,IRRIGATION,LANDSCAPI

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

STRUCTURE,WATER SUPPLY,ELECTRI

05/27/04

05/27/04

04/29/04

08/09/04

08/09/04

06/14/04

    419,664

    377,974

  2,153,988

     438,389

     407,011

   2,001,308

          0

          0

-       700

           0

           0

           0

30

30

120

0

0

0

      48,223

      44,771

     300,196

           0

           0

           0

      67,355

      75,575

     220,988

     398,840

     389,930

   1,487,036

District 5 - Billings

13504

13504

02404

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

CENTURY COMPANIES, INC.       

    438,389

    407,011

  2,000,608

     30

     30

    120

91

96

74

140

169

74

90

90

88

16.9

19.4

14.9

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400     788,770

      92,994

93 18.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.774
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,781,336

13504

   6,283,324$

           0$

   6,283,324$

   6,283,324$   2,728,793

     638,450

43

%

% 19.6 %

%

510 FAVERO CRAIG        

TIED

TIED

     30

      0

     30

90 %154 %

    210

      0

    210

48%84%

$

$

$

$

$

$

$

$

$

     142,930

$

$

      92,994$

$

$

$

$

$

$

$

$

$

$

$

     535,801$

     638,450$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

510

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FAVERO CRAIG        

GOLOB, KEN (TEMP)   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

323-3699

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

cfavero@state.mt.us

kgolob@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE       

YELLOWSTONE       

GARFIELD            

Days

Days

U

U

P

01012

01029

00057

0

.328

158.6

1.73

1.582

158.6

1.73

1.254

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.79

2.023

0

MI

MI

MI

KM

KM

KM

10.926

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 14-5(18)189

SFCS 311-1(1)0

SFCS 310-1(1)0

MUSSELSHELL E & W

HYSHAM INTERCHANGE - WEST

CUSTER-NORTH

1302

4384

4596

018

001

001

000

000

000

140

181

181

FACING

VERLAY & SEAL & COVER

GRADING,GRAVEL & PLANT MIX SUR

OVERLAY,LEVELING,SEAL & COVER

PLANT MIX BITUMINOUS SURFACE O

09/26/02

04/07/03

04/07/03

11/25/02

07/14/03

07/14/03

12/01/04

07/02/04

07/02/04

01/12/05

01/12/05

  7,998,888

    699,641

    233,500

   7,841,903

     682,307

     252,404

    285,898

          0

-    26,257

   8,154,909

           0

           0

180

60

60

7

0

0

     784,190

      54,585

      25,240

   1,159,315

           0

           0

   1,102,983

      42,546

      38,747

   8,129,843

     669,840

     247,213

District 5 - Billings

07702

01303

01303

M K WEEDEN CONSTRUCTION, INC. 

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

  8,127,801

    682,307

    226,147

    187

     60

     60

100

98

98

95

78

154

89

70

70

13.6

6.4

15.7

2

Contract Totals for :

Proj. Count:
     933,141

    934,711

-     26,257

     908,454

     934,711     917,053

      79,825

98 8.9

TBD %

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 6.448
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,152,876

01303

   9,843,211$

     285,198$

  10,128,409$

  10,156,217$   9,616,879

   1,084,386

95

%

% 13.8 %

%

506 GOLOB, KEN (TEMP)   

TIED

TIED

     60

      0

     60

70 %102 %

    300

      7

    307

88%91%

$

$

$

$

$

$

$

$

$

      81,293

$

$

      79,825$

$

$

$

$

$

$

$

$

$

$

$

   1,323,971$

   1,459,511$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB, KEN (TEMP)   

MORK, DAVE  (TEMP)  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

323-3699

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MUSSELSHELL        

YELLOWSTONE,TRE

YELLOWSTONE,TRE

Days

Days

P

S

S

00014

00311

00310

189.358

.09

0

195.806

9.39

1.44

6.448

9.3

1.44

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.4

15

2.323

MI

MI

MI

KM

KM

KM

10.4

MI

KM

NEVILLE-GARY

NEVILLE-GARY

657-0232

657-0232

M

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 14-4(19)138

NH 0002(593)

NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9005(24)

LAVINA - WEST

D5-NON-INTERSTATE GUARDRAIL

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

4842

3457

4575

4913

3920

019

593

644

709

024

000

000

000

000

000

181

310

411

410

& COVER

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

DIGOUT,PLANT MIX OVERLAY,SEAL

GUARDRAIL & BRIDGE RAIL

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

03/08/04

09/02/03

04/29/04

04/29/04

02/09/04

05/12/04

10/21/03

09/13/04

09/13/04

03/31/04

09/11/04

07/30/04

    932,724

    568,920

    146,334

    271,893

  1,298,150

     933,099

     508,267

     178,569

     277,007

   1,226,635

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

75

60

60

120

0

0

0

0

0

      93,310

      50,827

      26,785

      41,551

     183,995

           0

           0

           0

           0

           0

      96,221

      79,873

      28,341

      56,199

     235,218

     993,083

     494,734

     129,669

     260,234

   1,211,354

District 5 - Billings

03204

03603

03B03

03B03

05104

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

MONTANA LINES, INC            

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

    933,099

    508,267

    178,569

    277,007

  1,226,635

     60

     75

     60

     60

    120

106

97

73

94

99

103

157

106

135

128

82

85

92

92

96

9.7

16.1

21.9

21.6

19.4

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     455,576     389,903

      68,336

86 21.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03B03

% %

TIED

TIED

     60

      0

     60

92 %124 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      84,540

$

$

      68,336$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MORK, DAVE  (TEMP)  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GOLDEN VALLEY     

VARIES              

YELLOWSTONE       

STATEWIDE           

CARBON              

Days

P 00014

137.546

146.081

8.535

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.766

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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SFCS  298-1(10)8

SFCS  306-1(12)2

BR 9048(11)

STPS 310-2(5)27

13 KM SOUTH OF BIG TIMBER SOUT

4 KM NORTH OF COLUMBUS - NORTH

STILLWATER RIVER-N.E. OF ABSAR

MUSSELSHELL CO LINE - NW

4594

4595

2295

2974

010

012

011

005

000

000

000

000

183

183

221

140

G

 CONCRETE BEAM BRIDGE

FACING

SEAL & COVER & PAVEMENT MARKIN

SEAL & COVER,PAVEMENT MARKINGS

GR.,AGG.APPROACHES,PRESTRESSED

GRADING,GRAVEL & PLANT MIX SUR

04/05/04

04/05/04

03/16/00

08/02/04

07/29/04

08/02/04

04/05/00

08/26/04

09/13/04

09/15/04

03/18/02

    172,810

     94,041

  1,183,040

  2,590,262

     160,161

      87,077

     823,782

   2,828,283

          0

          0

     90,578

          0

           0

           0

   1,084,320

           0

45

30

150

120

0

0

13

0

      16,016

      10,449

     123,567

     282,828

           0

           0

     162,648

           0

      19,255

       8,997

     202,131

     173,082

     152,703

      85,230

     945,603

   1,613,312

District 5 - Billings

06304

07304

08699

09704

JTL GROUP, INC.-BILLINGS      

JTL GROUP, INC.-BILLINGS      

EDWARD T COPPS CONST.         

WICKENS CONSTRUCTION, INC.    

    160,161

     87,077

    914,360

  2,828,283

     45

     30

    163

    120

95

98

87

57

120

86

124

61

53

47

98

40

12.6

10.6

21.4

10.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 30.815
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,601,053

   5,129,308$

      64,321$

   5,193,629$

   5,389,846$   5,189,663

     626,325

96% 15.6 %

502 MORK, DAVE  (TEMP)  
    600

     13

    613

85%121%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     807,528$

     665,406$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MORK, DAVE  (TEMP)  

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SWEET GRASS        

STILLWATER          

STILLWATER          

YELLOWSTONE,MUS

Days

Days

S

S

L

00298

00306

48132

8.42

2.45

.1

16.04

6.37

.1

7.62

3.92

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.29

6.323

0

MI

MI

MI

MI

KM

KM

KM

KM

49.702

MI

KM

NEVILLE-GARY

KRINGS-DAMIAN

657-0232

444-6225

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9002(31)

NH 37-1(23)0

STPP 14-3(16)99

STPP 43-1(21)21

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

SECOND STREET - HARLOWTON

SLIDE REPAIR - NE OF HILGER

4159

4063

4373

4378

031

023

016

021

000

000

000

000

221

150

180

310

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

NG OVERLAY,SEAL & COVER,SIDEWA

AVATION,STEPPED SLOPE EMBANKME

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

COLD MILLING,PLANT MIX SURFACI

SLOPE STABILIZATION,TRENCH EXC

10/06/03

06/02/03

08/02/04

12/13/04

03/30/04

03/15/04

08/30/04

    698,158

 13,107,362

    909,202

    857,114

     750,662

  15,196,471

     979,979

     494,643

          0

- 1,472,075

          0

          0

           0

           0

           0

           0

120

200

90

45

0

-32

0

0

     112,599

   1,291,700

     117,597

      74,197

           0

           0

           0

           0

      92,686

   1,295,801

     154,917

         797

     666,126

  12,474,356

     765,239

           0

District 5 - Billings

17303

24403

03704

06C04

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING, INC.   

M K WEEDEN CONSTRUCTION, INC. 

    750,662

 13,724,396

    979,979

    494,643

    120

    168

     90

     45

89

82

78

0

82

100

132

1

96

80

56

13.9

10.4

20.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 8.632
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,395,782

  18,775,416$

-  1,472,075$

  17,303,341$

  18,775,416$  14,753,794

   1,687,127

79% 10.6 %

505 MUHLBEIER, JAY      
    440

-    32

    408

73%93%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,561,569$

   1,687,127$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0261

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

dsloe@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BIG HORN            

BIG HORN            

WHEATLAND           

FERGUS              

Days

Days

P

P

P

00037

00014

00043

.243

98.99

20.538

8.875

100.53

20.924

8.632

1.54

.386

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.923

2.484

.623

MI

MI

MI

MI

KM

KM

KM

KM

13.923

MI

KM

M

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-7(75)360

IM 90-7(80)369

CM 6901(3)

STPX-STPS-BR-IM 56(50)

DEHART-EAST & WEST

BOULDER RIVER - EAST

1ST AVE-MAIN TO 12TH-LAUREL

WAGNER PIT WETLANDS

3439

4365

5170

4645

075

080

003

050

000

000

000

000

150

181

181

510

CING AND DIGOUTS

AL & COVER

NG OVERLAY,SEAL & COVER,ADA

GRADING,GRAVEL,PLANT MIX SURFA

MILL,FILL,OVERLAY,GUARDRAIL,SE

COLD MILLING,PLANT MIX SURFACI

WETLANDS MITIGATION

07/07/03

03/08/04

11/15/04

10/13/04

08/04/03

06/15/04

12/06/04

10/07/04

10/06/04

  8,690,235

  4,205,191

    316,663

    443,042

   8,322,646

   3,599,051

     323,728

     358,367

     66,820

-     2,817

          0

          0

           0

           0

           0

           0

140

0

60

0

3

0

0

0

     832,265

     287,924

      48,559

      28,669

           0

           0

           0

           0

     600,923

     382,276

         536

      11,873

   8,465,175

   3,697,684

       3,237

      11,989

District 5 - Billings

07603

08204

10704

12504

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC.-BILLINGS      

BAINTER CONSTRUCTION, INC.    

  8,389,466

  3,596,234

    323,728

    358,367

    143

      0

     60

      0

102

103

1

3

72

133

1

41

97 7.1

10.3

16.6

99

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 1.926
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,766,316

   1,474,622$

           0$

   1,474,622$

   1,474,622$     765,239

     191,794

52% 20.3 %

504 SANDINE DON         
    135

      0

    135

37%81%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     155,714$

     191,794$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0261

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsloe@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SWEET GRASS        

SWEET GRASS        

YELLOWSTONE       

YELLOWSTONE       

Days

Days

I

I

U

00090

00090

06901

360

368.99

0

364

377.5

.955

4

8.51

.955

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

6.452

13.726

1.54

MI

MI

MI

MI

KM

KM

KM

KM

3.107

MI

KM

URBAN-LAWRENCE 444-6224

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 81-1(12)36

STPP 43-1(24)15

STPP 45-1(17)8

STPP 45-1(21)4

2000-GUARDRAIL-35 KM E DENTON

HILGER - EAST

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

4709

4377

1300

4606

012

024

017

021

000

000

000

000

310

180

140

140

ENT MARKING

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

GUARDRAIL,FENCING & SIGNING

MILL,FILL,SEAL & COVER & PAVEM

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

04/29/04

04/05/04

02/09/04

02/09/04

10/12/04

07/20/04

03/29/04

03/29/04

11/23/04

10/04/04

     94,092

  1,331,350

  8,409,892

    102,584

      83,082

   1,125,845

   8,801,013

     103,822

          0

          0

    877,550

          0

           0

           0

           0

30

60

180

180

0

0

12

0

      12,462

      78,809

     880,101

      10,382

           0

           0

           0

      27,060

     133,783

   1,405,840

      19,036

      75,031

   1,199,727

   9,444,625

      98,196

District 5 - Billings

13404

02304

02903

02903

UNITED RENTALS HWY TECH INC   

CENTURY COMPANIES, INC.       

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

     83,082

  1,125,845

  9,678,563

    103,822

     30

     60

    192

    180

90

107

107

95

217

170

160

183

23

102

79

84

36.1

11.2

14.9

19.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 13.765
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,749,223

  12,686,874$

      64,003$

  12,750,877$

  12,686,874$  12,253,116

   1,209,879

97% 8.3 %

508 SHUPAK,TOM          

TIED

TIED

    230

      3

    233

63%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,022,668$

   1,209,879$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

STUDEBAKER, RAYMOND 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

632-4236

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

698-9721

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FERGUS              

FERGUS              

SWEET GRASS        

SWEET GRASS        

Days

Days

P

P

P

P

00081

00043

00045

00045

35.5

14.84

8

3.97

35.8

26.57

17.2

3.97

.3

11.73

9.2

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.484

18.919

14.839

0

MI

MI

MI

MI

KM

KM

KM

KM

22.202

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH 63-2(6)19

NH 57-5(30)159

BR 568-1(13)0

1 KM N OF JUDITH GAP-N

CULVERTS-MOSBY EAST

BNRR-2 KM WEST OF POMPEY'S PIL

4887

4728

4004

006

030

013

000

000

000

181

141

221

CTURE & APPROACHES

PLANT MIX OVERLAY,SEAL & COVER

CULVERT REPLACEMENT

CONCRETE PRESTRESSED BEAM STRU

05/05/03

11/15/04

10/06/03

05/03/04

11/19/03

09/07/04

12/21/04

    891,664

    419,804

  2,483,677

     931,425

     469,286

   2,634,549

      8,120

          0

     67,430

     991,629

           0

           0

45

60

180

0

0

3

      74,514

      61,007

     316,146

      89,246

           0

           0

      78,857

       6,161

     319,599

     997,094

       4,693

   2,542,588

District 5 - Billings

05403

05804

04103

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

SLETTEN CONSTRUCTION CO       

    939,545

    469,286

  2,701,979

     45

     60

    183

101

1

97

88

10

101

102

76

7.9

131.3

12.6

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

     877,550

   9,782,385

   8,904,835   9,542,821

     890,483

107 14.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 23.13
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,155,294

02903

  11,431,391$

     885,670$

  12,317,061$

  11,491,595$  11,744,335

   1,104,813

102

%

% 14 %

%

509 STUDEBAKER, RAYMOND 

TIED

    180

     12

    192

79 %160 %

    345

     12

    357

73%147%

$

$

$

$

$

$

$

$

$

   1,424,876

$

$

     890,483$

$

$

$

$

$

$

$

$

$

$

$

   1,643,677$

   1,119,545$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STUDEBAKER, RAYMOND 

TAYLOR, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

632-4236

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

698-9721

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

mictaylor@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FERGUS,JUDITH BA

GARFIELD            

YELLOWSTONE       

Days

Days

P

S

00057

00568

158.8

.025

161

.285

2.2

.26

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.548

.419

MI

MI

MI

KM

KM

KM

37.306

MI

KM

E

M

MI

MI

KM

KM

MI

MI

MI
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IM 94-1(64)23

MT (008)

BR 306-1(11)1

BR 9002(30)

AR 5102042(1)

POMPEY'S PILLAR INTERCHANGE

SLIDE REPAIR - BEARTOOTH PASS

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

BRIDGE REPAIR - MOSSMAIN INT

4574

4374

4244

3994

4961

064

008

011

030

001

000

000

000

000

000

310

140

221

221

999

UMNIOUS SURFACING

X BITUMINOUS SURFACING

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

GRADING,GRAVEL & PLANT MIX BIT

DIGOUTS,GRAVEL,PCCP & PLANT MI

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

BRIDGE REPAIR-MOSSMAIN INT.

10/06/03

09/02/03

03/08/04

05/14/02

06/07/02

11/19/03

10/16/03

04/05/04

07/30/02

07/08/02

05/27/04

10/15/03

08/16/02

09/27/04

10/10/02

    832,694

  1,084,158

    730,722

    379,410

     59,013

     731,588

     496,721

     656,039

     396,112

      78,489

          0

          0

     80,000

     21,772

      4,000

           0

           0

           0

     422,982

           0

180

0

100

75

30

0

0

12

3

0

      87,791

      59,607

      85,285

      51,495

      11,773

           0

           0

           0

     143,814

           0

     176,361

      68,084

     122,569

     114,631

           0

     579,784

     441,309

     721,727

     394,998

      79,078

District 5 - Billings

04103

08803

09204

14402

17502

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

DIAMOND CONSTRUCTION, INC.    

    731,588

    496,721

    736,039

    417,884

     82,489

    180

      0

    112

     78

     30

79

89

110

93

101

201

114

144

80

0

77

96

121

50

30.4

15.4

17

29

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      67,430

   3,433,567

   3,366,137   3,122,372

     403,937

93 15.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: .878
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,569,674

04103

   4,993,498$

     173,202$

   5,166,700$

   5,020,368$   4,759,484

     612,097

95

%

% 16.8 %

%

507 TAYLOR, MIKE        

TIED

    180

      3

    183

76 %123 %

    385

     18

    403

88%114%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     495,960

$

$

     403,937$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     801,244$

     704,416$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

STILLWATER          

BIG HORN            

YELLOWSTONE       

Days

I

P

S

X

00094

00028

00306

02318

23.244

51.15

.97

6.8

0

23.692

51.32

.97

6.8

0

.448

.17

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.723

.274

0

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

1.416

MI

KM

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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District 5 - Billings

44

District Totals:

Proj. Count: District Total  Length:
116.384

  91,107,425

  90,433,026$

   1,300,426$

  91,733,452$

  92,301,691$  83,136,237

   9,002,511

90% 12.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,280

     76

  3,356

76%

Time
Used

102%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,385,029$

  10,187,150$

Engineer

Estimate

Cont.

Pymts.

Days

187.717

MI

KM
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Statewide Totals:

232Proj. Count: 809.473
State Total Length:

 539,982,606

 524,623,840$

  13,276,576$

 537,900,414$

 535,431,824$ 441,542,526

  51,499,501

82% 11.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 16,290

    650

 16,940

Cont. Days

Chng. Ord.

Total. Cont.

75%

Time
Used

88

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  49,552,070$

  56,046,541$

Engineer

Estimate

Cont.

Pymts.

Days

1305.6

MI

KM


